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I. EXECUTIVE SUMMARY 

Georgia’s Enhancing Capacity for Low Emission Development Strategies (EC-LEDS) Clean Energy 

Program, funded by the United States Agency for International Development (USAID), is a five-year 

(October 2013 – September 2018) effort focusing on three activities: 1) Georgian Municipal Energy 

Efficiency (GeMunee); 2) Green Building Rating and Certification System; and 3) National EC-LEDS 

Working Group and Advisory Assistance. Winrock International (WI) has been awarded a 

cooperative agreement to implement Georgia’s EC-LEDS Clean Energy Program to support climate 

change mitigation by building municipal capacity in climate change mitigation measures and raising 

public awareness; increasing private sector investment in energy efficiency (EE) and green buildings 

(GB); and strengthening Government of Georgia (GOG) capacity to develop and implement a 

national Low Emission Development Strategy (LEDS). This report describes Year two, Quarter 

three activities of the EC-LEDS Clean Energy Program covering the period April 1, 2015 through 

June 30, 2015. 

 

The objectives of the EC-LEDS program are to (1) support Georgian municipalities in 

institutionalizing and implementing climate change mitigation measures, (2) promote and facilitate 

private sector investment in energy efficiency and green buildings, and (3) build the capacity of the 

GOG to develop and implement a national LEDS in support of the United States Government (USG) 

EC-LEDS initiative. During the five years, the EC-LEDS Clean Energy Program is expected to reduce 

greenhouse gas (GHG) emissions in Georgia by at least 236,372.9 metric tons of CO2 equivalent, 

facilitate up to $14 million in private sector investments in clean energy, and lead to energy savings 

of up to 315 GWh (the equivalent of approximately $22 million). 

 

Figure 1, EC-LEDS Activities Map, illustrates the project purpose, goal, the objectives, and the 

program initiatives associated with each objective.  
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Figure 1. EC-LEDS Activities Map 
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II. KEY ACHIEVEMENTS (QUANTITATIVE IMPACT) 

A. PROGRESS TO DATE 

A summary of progress to date by selected indicators is provided below. If total cumulative actual to 

date is zero, the indicator is not included in the table below.  

Table 1. Summary of Total Cumulative Actuals vs. LOP Target by Output Indicator 

Output 

Indicator 

(OP#) 
Indicator 

Total 

Cumulative 

Actual 

(Y1+Y2) 

LOP Target 

1 Number of low emission development plans developed and/or 

implemented as a result of USG assistance (LEDS, SEAP, other) 
6 10 

3 Number of institutions with improved capacity to address climate 

change as a result of USG assistance 
15 14 

4 Number of stakeholders using climate information in their decision-

making as a result of USG assistance. 
20 14 

5 Number of laws, policies, strategies, plans, agreements or regulations 

addressing climate change mitigation officially adopted or 

implemented/proposed with USG assistance 

1 3 

6 Number of climate change mitigation tools, technologies or 

methodologies developed, tested and/or adopted as a result of USG 

assistance 

3 5 

10 Number of individuals reached through outreach campaigns  2,279,285 1,000,000 

11 Number of USG-supported training or activities that contribute to 

building the EE knowledge and skills in the GOG, Municipalities, 

industry and other stakeholders 

17 50 

12 Number of individuals receiving USG-supported training in technical 

energy fields 
198 100 

14 Number of promotional plans and campaigns implemented to 

increase awareness of citizens about energy efficiency 
2 2 

16 Number of individuals receiving USG supported training in energy 

related policy and regulatory practices 
438 90 

17 Number of MRV plans developed to track the impact of SEAP 

implementation 
6 10 

18 Number of individuals at national and local level trained in climate 

change as a result of USG assistance 
153 70 

19 Number of developers, investors/building owners/buyers aware of 

the green building rating and certification system 
24 30 

22 Number of decisions made by LEDS steering committee or involved 

agencies using analysis based on MARKAL or other appropriate tools 
2 2 

23 
Number of individuals trained on green building rating systems 40 10 
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B. SUMMARY OF IMPACT BY COMPONENT 

1. COMPONENT ONE: GEORGIAN MUNICIPAL ENERGY EFFICIENCY 

(GEMUNEE) 

As of June 30, 2015, 13 Georgian municipalities are signatories of the Covenant of Mayors (COM). 

Those cities are Batumi, Gori, Kutaisi, Poti, Rustavi, Tbilisi, Zugdidi, Telavi, Akhaltsikhe, Mtskheta 

(joined in May 2015), Tianeti (joined in January 2015), Bolnisi (joined in March 2015), and Telavi 

(joined in January 2015). Poti city has been temporarily removed from the list of signatory cities on 

the COM website as Poti has delayed elaborating on their SEAP document submission. 

 

During quarter three, two municipalities received technical support from EC-LEDS on elaborating 

their SEAP and MRV report documents. More precisely, the project supported the elaboration of 1) 

SEAP document, MRV plan, and project proposal for Telavi Municipality and 2) MRV report for the 

Tbilisi SEAP document for Tbilisi municipality. In addition, the project has started working on 

elaborating the new Tbilisi SEAP and Akhaltsikhe SEAP.  

 

EC-LEDS also continued further development of a simple, bilingual inventory and projection tool for 

municipalities, the Muni-EIPMP tool, which draws information from the national MARKAL-Georgia 

model.  

 

1.1 DEVELOP AND IMPLEMENT SUSTAINABLE ENERGY ACTION PLANS (SEAPS)  

 

In the third quarter, one new SEAP for Telavi City was developed and submitted together with the 

MRV plan. Additionally, one project proposal on implementing energy efficiency measures for the 

Telavi Sport Centre was developed. Tbilisi and Akhaltsikhe SEAPs have also been launched. 

 

1.2 ESTABLISH SUSTAINABLE ENERGY OFFICES OR REGIONAL SUSTAINABLE 

ENERGY RESOURCE CENTERS 

During quarter three, EC-LEDS distributed a revised memo on the proposed legal structure of 

municipalities’ Sustainable Energy Offices. The proposal incorporated an analysis of normative acts 

that affect the number of employees local governments are allowed to hire. However, the majority 

of municipalities expressed their preference to not create a new unit within a municipality, but 

instead, suggested assigning SEO related duties to existing staff.  EC-LEDS continues to work with 

municipalities on establishing the SEOs. 

1.3 DEVELOP MONITORING/REPORTING/VERIFICATION PLANS 

In the third quarter, EC-LEDS elaborated the Tbilisi SEAP Monitoring Report, which details the 

implementation, monitoring, and evaluation of implemented mitigation measures in all SEAP sectors. 

In addition, the MRV plan was developed for the Telavi SEAP. 

1.4 DEVELOP SUSTAINABLE ENERGY PUBLIC AWARENESS PLANS 

The EC-LEDS team met with municipalities in West Georgia to plan local public awareness activities 

and events for the remainder of year two. The project gathered information through focus groups in 

Zugdidi and Kutaisi, followed by statistically based surveys to design community based social 

marketing (CBSM) campaigns. The purpose of the CBSM campaign is to influence specific energy 

efficiency and climate change mitigation behaviors in targeted groups through community-based 



Enhancing Capacity for Low Emission Development Strategies (EC-LEDS) Clean Energy Program, Quarterly 
Progress Report (April 1, 2015 – June 30, 2015)  5 
 

research, with the aim to change behaviors and achieve energy savings and/or emissions reductions. 

The targeted communities and behaviors of CBSM campaign are: 

1) SEAP-supported Zugdidi: Promotion of energy efficient bulbs, and 

2) SEAP-supported Kutaisi: Greening activities.  

In the reporting period, the EC-LEDS team visited Kutaisi to discuss the possible options for Kutaisi 

greening CBSM pilot campaign with the Deputy Mayor of Kutaisi Mr. Konstantine Kavtaradze and 

the Head of Economic Development and Local Self Government Property Management Department 

Mr. Paata Kldiashvili.  The report on CBSM Campaign Design is in progress and will be finalized after 

the next meeting with the Kutaisi Municipality in July. 

1.5 IDENTIFY AND IMPLEMENT DEMONSTRATION PROJECTS THROUGH PARTIAL 

GRANTS 

In Quarter three, the EC-LEDS Grants Evaluation Committee (GEC) issued final grant award 

recommendations to the cities of Batumi, Zugdidi, Kutaisi, and Tbilisi. The project is also working 

with Rustavi and Gori to identify and directly fund grant projects in those cities as EC-LEDS did not 

receive any applications for Rustavi, and none of the applications received for Gori were selected by 

GEC for award.  

During negotiations with Zugdidi and Batumi Municipalities, EC-LEDS learned additional information 

about local procurement legislation; realizing the procurement laws result in complex grant 

disbursement, additional administration, and extended time. As a result, EC-LEDS reviewed the 

aforementioned issue with the WI HQ Contracts unit and it was internally agreed that the most 

efficient way to proceed would be to issue in-kind grant agreements when municipalities are direct 

recipients, and to issue fixed obligation subgrants to the other eligible entities. WI has made 

corresponding changes to the grants manual and submitted to USAID for approval.  

1.6 DEVELOPMENT CREDIT AUTHORITY GUARANTEES AND FINANCIAL 

INSTITUTION ASSISTANCE 

During quarter 3, EC-LEDS team worked with Tbilisi municipality and attended several meetings 

related to project financing for climate change mitigation projects.  

2. COMPONENT TWO: GREEN BUILDING RATING AND CERTIFICATION 

SYSTEM 

2.1 DEVELOP AND IMPLEMENT A VOLUNTARY SYSTEM FOR RATING AND 

CERTIFYING ENERGY EFFICIENT AND GREEN BUILDINGS 

Based on the recommendations made by SDAP, a decision was made to acquire the license for and 

use the Display® certification tool software to certify existing buildings in Georgia.  Green Building 

Council Georgia (GBCG) was registered with Euro Cities for Display labeling software and paid the 

license fee. The license was given to GBCG on May 4th. GBCG conducted Display training for its staff 

and prepared training materials for the Display training to be conducted next quarter.  

EC-LEDS, in partnership with GBCG, announced a competition for the 2015 Green Build Awards in 

March with the deadline of April 15, 2015.  
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The winners of the competition were selected during the week of June 1, 2015. Eco Tour (Sustainable 

Architecture and Green Engineering Technologies Centre) was selected as a winner of the Green 

Building of the Year Award. Second place was New Technology Centre (Office and Conference 

Facility). There are other award categories that are sponsored by GBCG, summarized by category 

and winner below:  

 Best Development Practice - Lisi Lake (Residential Development);  

 Planned Green Building of the Year - Inexpo (Marneuli sports hall site) showed the best 

planned building performance.  

 Best Municipal Practice - Inexpo awarded the prize,  together with the client – Marneuli 

municipality, awarded J1;  

 Best Corporate Management Practice – CENN;  

 Other innovations and research in green building - Mr. Revaz Alishvili nominated as the 

winner;  

 Sustainable waste management - European Union Monitoring Mission in Georgia (EUMM).  

The Award Ceremony for the Green Building of the Year competition was moved to September 15, 

2015. Meanwhile, during the week of June 22, GBCG notified the competition winners of the results. 

GBCG is holding negotiations with an International BREEAM/LEED Expert on certifying two 

buildings for the nomination of the Green Building of the Year. 

During June, GBCG collected data for Display Certification from EUMM sites: EUMM HQ, Tbilisi 

(former governmental hotel), EUMM GSS Building (private house), EUMM warehouse, EUMM 

Transport Building, EUM Field Office Gori, and EUMM Field Office Zugdidi. Building services were 

checked by location and type of energy consumption. GBCG also observed the monitoring and 

tracking scheme of the EUMM facilities management as well as the utilities expenditures. The Display 

posters are currently being prepared.  

2.2 DEVELOP AND IMPLEMENT A PROMOTIONAL STRATEGY AND CAMPAIGN 

During year one, EC-LEDS produced a Green Building Marketing Strategy for promoting GB 

certification. During quarter two of year two, the project developed a Green Building Certification 

Marketing Action Plan for implementing the strategy and announced a competition to identify and 

certify existing green buildings. The Marketing Action Plan currently targets foreign and Georgian 

companies for certification using LEED and BREEAM.   

During this reporting period, EC-LEDS announced a Green Building of the Year Award to further 

promote GB certification.  

Additionally, a TV program geared towards youth which focused on Green Architecture was re-run 

in April and May due to viewer demand.  

2.3 DEVELOP MONITORING/REPORTING/VERIFICATION (MRV) PLANS 

The GB Assessment report in Year one proposed a framework approach to developing MRV plans 

for certified buildings. The framework will be fleshed out during Year two and incorporated into the 

Georgia-specific rating system which will form the basis for developing the certified buildings’ MRV 

plans. This will include the winners of the Green Building of the Year Award and the Green Building 

Design Contest. 
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3. COMPONENT THREE: NATIONAL EC-LEDS WORKING GROUP AND 

ADVISORY ASSISTANCE 

During the reporting period, the program worked intensively with the sectorial sub-working groups, 

the Climate Change Office of MoENRP, and the Ministry of Energy.  WI regularly provided valuable 

advisory assistance to the GOG and arranged a series of high level meetings.  WI intensified works 

on MARKAL Georgia in order to finalize the BAU. The third quarter was also marked by successful 

participation and involvement in several major international projects, trainings, and programs. 

4. ENVIRONMENTAL PROTECTION ACTIVITIES 

EC-LEDS PEA was finalized and approved by USAID on June 19, 2015. The EC-LEDS Environmental 

Specialist and other relevant project team members continue technical considerations to ensure the 

incorporation of environmental safeguards into the technical designs of sub-grant activities.  

5. CROSS-CUTTING ACTIVITIES  

EC-LEDS continues cooperation with USAID’s “Momavlis Taoba” (Future Generation) Program 

implemented by PH International. In the reporting period, EC-LEDS held a Youth Energy Efficiency 

Events in Gori and Telavi.  The main objective was to involve youth in energy efficiency and climate 

change mitigation. The students were selected from Civics Clubs for students from the 9th to 12th 

grades. During the event, students watched a presentation on “How to Save Energy” and 

participated in the “Energy Efficiency is a Smart Choice” contest to demonstrate the knowledge and 

skills gained at the seminar. The seminar was conducted by Professor Gia Arabidze, Dean of the 

Energy and Telecommunications Faculty at Georgian Technical University (GTU).  

The EC-LEDS Youth Energy Efficiency Events were two and a half hours long, of which the first two 

hours were dedicated to “How to Save Energy”.  The seminar covered the following topics: 

 What is Energy Efficiency: A brief introduction to energy efficiency and explanation of energy 

terms. 

 Ways to Save Energy: Various ways to save energy and the energy audit. 

 Information Campaigns: A brief description of advertising and information campaigns about 

energy efficiency. 

 The Importance of Energy Efficiency: The importance of energy efficiency with regard to the 

rational use of energy, energy security of the state, and the importance of energy efficiency 

for Georgia.  

 Energy Efficiency in the Residential Sector: How to save energy at home. 

 Energy Efficient Technologies: An introduction to technologies and appliances. 

 Renewable Energies: Renewable energy sources were discussed with examples of 

technologies and how to use them. 

 Energy Efficient Projects:  An overview of some energy efficient projects supported by donor 

organizations.  

 

In Gori, a total of 31 students participated in the Energy Efficiency Youth event at the offices of 

Society ‘Biliki”. The society was founded in 1997 in Shida Kartli, Gori. Since then, it has been 

implementing several programs, including child care, integration, professional skills development, 

voluntary and training programs. Among other projects, Society “Biliki” is implementing the 
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Momavlis Taoba Program in collaboration with USAID’s PH International. The Momavlis Taoba 

Program aims at improving school based civic education in order to enhance civil society’s role in 

promoting transparent and accountable governance at the national and local levels.  

In Telavi, a total of 23 students were invited at the Center for Civic Engagement serving eight 

municipalities of Kakheti region.  

EC-LEDS finalized the Cross-Cutting Action Plan which addresses concerns and an opportunity 

related to gender, people with disabilities (PWD), and youth, and build upon existing efforts, 

identifies activities and timelines to ensure these groups are integrated into relevant components 

of EC-LEDS.   

EC-LEDS produced flyers with Braille print for blind people and PSAs with subtitles for deaf 

people. 

EC-LEDS participated in the Earth Day Celebration organized by Waste Management Technologies 

in the Regions and Ecovision on April 22nd at Tbilisi Zoo. The EC-LEDS representative gave branded 

t-shirts, caps, and pens to the winners of the contests. 

The EC-LEDS team participated in the presentation of Energy Efficiency and Renewable Energy 

project to be implemented at Kutaisi Torpedo Sport Base and awarded Torpedo football players 

with EC-LEDS branded caps.  

EC-LEDS established a special nomination in the Students’ Architectural Contest Best Coursework 

2015. The Contest was organized by EEC under Sustainable Energy Week 2015. The purpose of the 

contest was to reveal the best coursework focused on sustainable development and green building 

principles. The EC-LEDS prize and certificate for the Best Green Building Design 2015 was awarded 

to a GTU Architectural Faculty student Tamar Benashvili for her project entitled, “The Best 

Theoretical Analysis of Energy Efficiency Principles”. The design suggested construction of a wine 

factory in Kakheti. The author conducted a comprehensive pre-design site assessment including a 

territory study, weather condition analysis, landscaping, and transport. The author demonstrated the 

best understanding of the pre-design study and showed good survey skills, which are the basis for 

good environmental designs. The event closed the Energy Week 2015 activities.  
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III. KEY ACHIEVEMENTS (QUALITATIVE IMPACT) 

A. COMPONENT 1: GEORGIAN MUNICIPAL ENERGY EFFICIENCY 

(GEMUNEE) 

1.1 SUSTAINABLE ENERGY ACTION PLANS (SEAPS) 

 

Develop Muni-EIPMP Analytical Tool 

The work to correct bugs and enhance the technical possibilities of muni-EIPMP continued. The list 

of metrics to be supplied to muni-EIPMP by MARKAL-Georgia were prepared and discussed with 

DWG. GHG inventories and BAUs for Telavi building transport and public lighting were developed 

using muni-EIPMP. The technical team corrected the linking issue of different modules and improved 

the set-up for development of BAU scenario for public lighting. 

 
Develop and conduct workshops and on-the-job training on SEAP development and monitoring  

The project was working with and guiding Tbilisi, Telavi and Akhaltsikhe municipalities’ 

representatives on a regular basis in the context of developing Tbilisi SEAP, MRV plan and project 

proposal, Tbilisi MRV report, Telavi SEAP and Akhaltsikhe SEAP, MRV plan and project proposal. 

The planning of the workshop on project proposal development started – the team worked on 

participants list, agenda and methodology. 

 

Assist in developing, revising, and updating SEAPS for municipalities with priority needs 

Telavi:  

 

Telavi SEAP (including MRV Plan and Awareness Raising Strategy) and project proposal documents 

were finalized and submitted to Telavi City Hall for their comments and revision. To facilitate the 

revision process, Remissia representatives visited the Telavi City Hall and presented the key findings 

and recommendations of both documents to the Mayor, Vice-Mayor, Vice-chair and other 

representatives of the Telavi council, SEAP coordinators. 

 

Tbilisi:  

The work on Tbilisi SEAP has been started as well.  Remissia experts started to elaborate possible 

mitigation measures for GHG reduction that will be discussed and agreed with Tbilisi City Hall to be 

integrated in the final document of Tbilisi SEAP. The meeting was held with the unit responsible for 

public lighting sector to get the information on future plans and programmes. The project also met 

the Deputy Mayor of Tbilisi who coordinates transport and greening sectors to update him on work 

that has been done so far and also to ask for support that will be needed from the City Hall while 

elaborating GHG reduction action plan for Tbilisi. 

 

Akhaltsikhe:  

 

The project had the working meeting with the representatives of the Akhaltsikhe City Hall and local 

experts who will be involved in data gathering for Alkhaltsikhe SEAP. The main objective was to 

explain and discuss with them the technical and methodological issues in relation with data collection 

for different SEAP sectors. The local experts started to collect information for building, transport, 

lighting, waste and greening sectors for Akhaltsikhe SEAP. 
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1.2 ESTABLISH SUSTAINABLE ENERGY OFFICES OR REGIONAL SUSTAINABLE 

ENERGY RESOURCE CENTERS 

EC-LEDS distributed the revised report on legal structure for SEOs to the following municipalities: 

Tbilisi, Rustavi, Telavi, Gori, Akhaltsikhe, Kutaisi, Zugdidi and Batumi. Although, initially municipalities 

verbally agreed to the proposed legal structure, later majority of them expressed concern over 

creating a new structural unit and suggested instead that they would assign the SEO related duties to 

existing staff.  During quarter 4, EC-LEDS will work with municipalities to identify staff that will carry 

out SEO functions. EC-LEDS will also conduct a training for SEOs on development of climate change 

mitigation project proposals, climate change related data gathering, analysis and management, and 

fundraising strategies. 

1.3 DEVELOP MONITORING/REPORTING/VERIFICATION (MRV) PLANS 

 
The work on Tbilisi SEAP monitoring report was finalized. The chapters on public lighting, waste, 

buildings, transport and greening were elaborated with some minor technical details to be double-

checked with the municipality during the review process. Initial presentation of preliminary findings 

of the SEAP implementation monitoring process was done at the “Sustainable Energy Day” 

workshop organized by the City Hall on 22 June 2015. 

1.4 IDENTIFY AND IMPLEMENT DEMONSTRATION PROJECTS THROUGH PARTIAL 

GRANTS 

During Quarter 3, EC-LEDS Grants Evaluation Committee (GEC) conducted individual interviews 

with the 6 shortlisted candidates and obtained additional information regarding each project. After 

analyzing the additional information and discussions, the committee decided to recommend the 

following applications for award: 

Table 2. Grant Applications Recommended for Award 

City Applicant Name Grant Project Title Requested 

Grant Amount 

(USD) 

Total 

Project 

Cost (USD) 

Batumi Batumi City Hall LED Street Lighting Demonstration Project 

in Batumi 

52,950 879,897 

Batumi Batumi City Hall LED Street Lighting Demonstration Project 

in Public Park 

18,250 1,013,038 

Kutaisi EEC Georgia Low Emission Development for Sport - 

Kutaisi Torpedo vs. CO2 Emissions 

42,720 213,998 

Zugdidi Zugdidi City Hall Bright City 49,990 305,270 

Tbilisi EEC Georgia Energy Efficiency Measures for Tbilisi Elders 

Boarding House 

50,000 249,819 

Total 213,910 2,662,022 

 

As Table above shows, the committee recommended five applications for award.  

As EC-LEDS did not receive any applications for Rustavi, and the application for Gori was rejected, 

EC-LEDS is working with these municipalities directly in order to identify and implement grant 

projects.  
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1.5 DEVELOP SUSTAINABLE ENERGY PUBLIC AWARENESS PLANS 

The EC-LEDS communications plan completed in Year 1 includes a two-pronged strategic approach 

to communications: 

1) Local information campaigns and events linked to SEAP communications strategies to raise general 

energy efficiency and conservation awareness; and   

2) Local outreach efforts including events linked to SEAP communication strategies and a 

community-based social marketing (CBSM) pilot project to change targeted behavior in selected 

communities.  

These local activities will be complemented by national outreach activities described in the cross-

cutting section of this report. In the reporting period, the EC-LEDS assisted Telavi Municipality to 

draft a communications strategy for Telavi SEAP. In Year 2, EC-LEDS will draft outreach strategies 

for all municipalities that have been assisted for drafting or updating SEAPs.  This includes drafting 

communications strategies for Akhaltsikhe’s SEAP and updating Tbilisi’s SEAP, since the outreach 

strategy for their initial SEAP was to be supported by GIZ.  However, this assistance was never 

provided. In December 2014, during meetings with COM signatories, EC-LEDS discussed potential 

local outreach activities for Year 2.  

In the reporting period, the EC-LEDS team visited Kutaisi to discuss the possible options for Kutaisi 

greening CBSM pilot campaign with the Deputy Mayor of Kutaisi Mr. Konstantine Kavtaradze and 

the Head of Economic Development and Local Self Government Property Management Department 

Mr. Paata Kldiashvili.  The report on CBSM Campaign Design is in progress and will be finalized after 

the next meeting with Kutaisi Municipality in July. 

1.6 DEVELOPMENT CREDIT AUTHORITY GUARANTEES AND FINANCIAL 

INSTITUTION ASSISTANCE 

EC-LEDS met with EBRD on April 17 to discuss Tbilisi bus project and its potential inclusion in E5P. 

Collaboration opportunities in other CoM cities were also discussed.  

EC-LEDS representative attended and delivered a brief presentation at the E5P steering committee 

meeting on May 12. 

EC-LEDS participated in a working & matchmaking meeting organized by Covenant of Mayors EAST. 

Four municipalities: Gori, Kutaisi, Telavi and Zugdidi attended the meeting and presented one 

project proposal each. Representatives of EBRD, KFW and MDF were present at the meeting as 

well. 

EC-LEDS team met with Kutaisi municipality to discuss their interest in obtaining financing for 

replacing street lighting in the city. EC-LEDS will have a follow-up meeting with Kutaisi municipality 

in quarter 4 and in case the municipality decided to go ahead, EC-LEDS financial advisor will assist 

them in preparing all necessary documents for applying to E5P. 
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B. COMPONENT TWO: GREEN BUILDING RATING AND CERTIFICATION 

SYSTEM 

The EC-LEDS program is tasked with recommending, developing, and implementing a voluntary GB 

rating system in Georgia and conducting outreach activities to promote certification of buildings and 

public demand for certified buildings. A decision was made to promote the certification of buildings 

based on the criteria of the LEED and BREEAM rating systems and an energy performance labeling 

program. The reason for focusing on existing systems was to permit certification to begin 

immediately and so that Georgian experts could gain experience certifying buildings while developing 

a Georgia-specific system.  

2.1 DEVELOP AND IMPLEMENT A VOLUNTARY SYSTEM FOR RATING AND 

CERTIFYING ENERGY EFFICIENT AND GREEN BUILDINGS 

The SDAP Center recommended that EC-LEDS and GBC Georgia use the Display® certification tool 

to certify existing buildings. A decision was made to use the Display, and to acquire a license for this 

software.   

GBCG was registered with Euro Cities for Display labeling software and paid the license fee. The 

license was awarded to GBCG on May 4th. GBCG has conducted Display training for its own staff 

and has prepared training materials for the Display training that will be conducted during next 

quarter. 

On June 17th GBCG together with EC-LEDS has announced Display training for architects, designers, 

building services engineers, real estate professionals, building stock operators, bankers, governmental 

officials, and NGO representatives. The trainees could be individually working professionals, 

company employees or students, willing to upgrade their skills. The deadline of the applications for 

the training was June 26th and it is planned to be conducted in the week of June 29th. 

The European Display® calculation tool is a voluntary scheme set up by municipalities of the Energy 

Cities Association and designed by energy experts in 2001.  It supported the implementation of the 

new Directive on Energy Performance of Buildings among municipalities at that time and displays an 

energy performance certificate.  

A key rationale for developing the energy display label was to motivate decision makers to take a 

common approach to energy performance for public buildings.  For a reference year, data on energy 

and water consumption as well as operational hours, service systems and area of a building are 

entered into the Display® program, which then gives an operational rating for energy performance, 

environmental performance and water consumption of an existing building.  This tool was very 

successful in EU countries and was used widely by energy managers for labeling of existing public 

buildings.  It is user friendly software that doesn’t require professional knowledge. 

EC-LEDS in partnership with Green Building Council of Georgia (GBCG) has announced a 

competition for 2015 Green Build Awards in March with the deadline of April 15th, 2015. In order 

to have broad coverage and not to limit participation the applications were received in both 

languages Georgian and English. 

The main category of the competition sponsored by EC-LEDS was “Green Building of the Year” 

along with several other categories. Other categories include: Planned green project of the 

year, Best municipal practice, Best corporate management practice, Best Development 
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Practice, Green Building Systems, Best Construction Practice, Production of green materials, Reuse 

and recycling, Sustainable waste management, Green building professionals- architects, Green 

building professionals - engineers, Water management, Sustainable lighting, Indoor environment, 

Green Building professionals - education, other Innovations and research in Green building. From 

these categories applications are received for: Planned green project of the year, Best corporate 

management practice, Best Development Practice, Sustainable waste management, Green building 

professionals- architects,  other Innovations and research in Green building. Out of received 9 

applications 3 were submitted for the main category Green Building of the Year. These 3 

applications were submitted by Ecotour (Sustainable Architecture and Green Engineering 

Technologies center in Bazaleti), TDS (Dog shelter near Tbilisi) and New Technology Centre (Office 

and conference facility in Tbilisi suburb).  

Summary and evaluation sheet for the applications were developed and provided to Alliance to Save 

Energy GB expert, an international member of the Jury. Other members of the Jury included 

representatives from the Ministry of Economy and Sustainable Development, Ministry of Energy, 

GBCG and EC-LEDS.  

In May, the evaluation form along with all applications was provided to the Jury members. Dr. Duygu 

Erten, International Consultant has provided her evaluation for the nomination of the Green Building 

of the Year, which is sponsored by EC-LEDS and the Planned Green Building of the Year that is 

sponsored by GBCG on May 7. The Jury has conducted a first evaluation committee meeting on May 

13 at GBCG office. Evaluation criteria and categories were discussed at the meeting. The jury has 

decided to do individual evaluations and to provide them to GBCG on Friday May 15. Final decision 

of the Jury based on individual evaluations was done in the week of May 25. 

The winners of the competition were selected in the week of June 1st. Based on evaluation results 

Eco Tour (Sustainable Architecture and Green Engineering Technologies Centre) was selected as a 

winner of the Green Building of a Year Award.  The second best was New Technology Centre 

(Office and Conference Facility). There are other award categories, that are sponsored by GBCG, 

including: Category – Best Development Practice -  the winner is Lisi Lake (Residential 

Development); Category – Planned Green Building of the Year - Inexpo (Marneuli sports hall site) 

showed the best planned building performance. It was decided that Inexpo is awarded the prize in 

the best municipal practice award category, together with the client – Marneuli municipality. For this 

category it was decided to award J1; Category – Best Corporate Management Practice – the winner 

is CENN; Category – Other innovations and research in green building - Mr. Revaz Alishvili is 

nominated a winner; Category – Sustainable waste management -  the winner is European Union 

Monitoring Mission in Georgia (EUMM).  

The Award Ceremony for the Green Building of the Year competition was moved to September, 15. 

Meanwhile in the week of June 22 the GBCG notified the winners about results of the competition. 

GBCG is holding negotiations with International Expert of BREEAM/LEED on conducting 

certification of two buildings for the nomination of the Green Building of the Year. 

During June GBCG has collected the data for Display Certification from EUMM sites: EUMM HQ, 

Tbilisi (former governmental hotel), EUMM GSS Building (private house), EUMM warehouse, EUMM 

Transport Building, EUM Field Office Gori, and EUMM Field Office Zugdidi. Building services were 

checked by location, type of energy consumption. EUMM facilities management and utilities 
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expenditure monitoring and tracking scheme/system was also observed. The Display posters are 

under process of preparation. 

2.2 DEVELOP AND IMPLEMENT PROMOTIONAL STRATEGY AND CAMPAIGN 

During Year 1, EC-LEDS produced a Green Building Marketing Strategy for promoting GB 

certification. During Quarter 2 of Year 2, EC-LEDS elaborated a Green Building Certification 

Marketing Action Plan to implement the strategy and a competition to find out and certify existing 

green buildings. 

The Marketing Action Plan currently targets foreign and Georgian companies for certification using 

LEED and BREEAM. The plan will be further informed by the market assessment currently being 

conducted through in-depth interviews.  During December 2014, EC-LEDS conducted in-depth 

interviews with developers, builders, architects, realtors, and banks to understand the construction 

and building rehabilitation market in Georgia and how green building certification and energy 

performance labeling could enhance value. 

The double aim of the report on the GB Marketing Action Plan is to define how to implement a 

marketing strategy for the USAID- funded EC-LEDS project carried out by the program for 

certification of green buildings, and to transform and build sustainable environmental markets. The 

document was produced by the Green Building Council of Georgia on the basis of good practices of 

green building council organizations who are greening the building industry, and with guidance from 

the World GBC. The market transformation is being carried out according to the demand from 

diverse and targeted audiences. The primary aim of the action plan is to understand the attitudes of 

targeted groups towards green building, then to identify interested stakeholders to serve as 

ambassadors of the cause for further activities.  

Transforming the market stems from demand created by public awareness of the benefits of green 

building.  To certify existing buildings there are multiple options and directions, such as integrating 

new developments and using international or local rating tools.   

EC-LEDS and GBC-Georgia announced a competition for 2015 Green Building Awards. Eligible 

applicants include companies and professionals that show clear implementation of sustainable design, 

construction and/or operation of buildings and structures. The ultimate goal is to help establish a 

good environmental practice model for the built environment sector. The Award will identify, 

recognize and highlight organizations for innovative and outstanding sustainable building principles 

and practices. They are designed to facilitate greater understanding of the contributions from the 

construction sector to sustainable development, and lead to an exchange of ideas and good practices 

in sustainability in Georgia and in the region. The winning designs for two buildings will be certified 

by EC-LEDS using the Building Research Establishment Environmental Assessment Methodology 

(BREEAM) rating system. 

As part of the EC-LEDS Green Building public awareness campaign, EC-LEDS supported a youth TV 

program focused on Green Architecture from January 22nd to February 26th, aired on TV Channel 

Ertsulovneba.  On demand of viewers, TV Channel Ertsulovneba decided to re-run the program in 

April and May, 2015.  

In May Procredit Bank hosted an International Forum Green Days in Georgia at its Head Office. The 
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event was organized by Georgian Association of Landscape Architects (GALA) founded in 2001 with 

the purpose of development and popularization of landscape architecture and design. The aim of the 

forum was to raise awareness of the society about landscape architecture, design, energy efficiency 

and greening. The forum hosted guests from Russia, Italy and Ukraine, among them, Elena 

Markitantova from Russia, Maksim Tsarev from Ukraine and Mario Boniccelli from Italy.  Guests 

shared experience with Georgian colleagues. In addition, guests were addressed by a representative 

of Eco Unit at Procredit Bank, who spoke about ongoing eco management in the bank. 

WI Georgia was represented by EC-LEDS Acting COP Inga Pkhaladze, who gave a speech at the 

forum.  The activities of EC-LEDS raised an interest among participants of the forum and turned the 

presentation of EC-LEDS ACOP into a lively discussion.  

2.3 DEVELOP MONITORING/REPORTING/VERIFICATION (MRV) PLANS 

The GB Assessment report in Year 1 proposed a framework approach to developing MRV plans for 

certified buildings. The framework will be fleshed out during Year 2 and incorporated into the 

Georgia-specific rating system and form the basis for developing MRV plans for certified buildings, 

including the winners of the Green Building of the Year Award and the Green Building Design 

Contest. 

 

C. COMPONENT THREE: NATIONAL EC-LEDS WORKING GROUP AND 

ADVISORY ASSISTANCE  

3.1 ACTIVITY 1: ENSURE SEAP ACTIVITIES ARE CONSISTENT WITH NATIONAL 

POLICIES AND PRIORITIES 

The list of metrics to be supplied to muni-EIPMP by MARKAL-Georgia were prepared and discussed 

between Remissia and DWG. The metrics will ensure that national BAU projections drive the local 

(municipal) BAU projections. Since for the moment the work on MARKAL-Georgia is halted, the 

metrics have not been developed yet, thus SEAPs developed in the Year 2 used the BAU projections 

from the Joint Research Centre (JRC) of EU, instead of national MARKAL (BAU) projections. 

3.2 ACTIVITY 2: ENSURE THAT MUNICIPAL-LEVEL DATA, FINDINGS AND RESULTS 

INFORM NATIONAL POLICIES, PROGRAMS AND ACTIONS 

The list of measures with detailed data was prepared by Remissia and sent to DWG. The list enables 

to analyze the municipal programs and measures in MARKAL-Georgia in two ways:1) assuming that 

the measures are implemented only in SEAP cities, 2) assuming the wider spread of these measures 

and programs to other urban areas through supported national activities.  

3.3 ENSURE ENVOLVEMENT IN INTERNATIONAL PROJECT, TRAINING AND 

PROGRAMS 

The LEDS Advisor on behalf of WI Georgia won the international competition and participated in 

Efficient Energy Use and Planning program sponsored by SIDA and organized by LIFE Academy 

www.life.se  in Sweden. While working on the project the LEDS advisor made special focus on the 

issues related to mitigation of emissions from transport sector and development of eco-friendly 

transport in Georgia.   

http://www.life.se/
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During the Swedish phase of Efficient Energy Use and Planning program the LEDS advisor developed 

cooperation with the Swedish Energy Agency (SEA), which is a government agency for national 

energy policy issues; he had meetings and discussions with the District Heating Board of SEA on the 

policies and best practice of districts heating systems of Sweden and the possibility to adopt their 

experience, which can significantly reduce energy consumption for heating and hot water in urban 

areas of Georgia. 

The LEDS advisor also worked at KTH (Royal Institute of Technology, Stockholm, Sweden) with 

local experts and professors, discussing the issues related to Energy Efficiency. Special focus was 

made on Policy Measures for Energy Efficiency in northern European countries, especially those 

adopted in Sweden. The parties analyzed the Administrative Policy Measures - Laws, Regulations, and 

Standards; Economical Policy Measures - Taxes (VAT, carbon tax), Subsidies (for RES and EE), 

Emission trading (NOx, CO2), as well as Research and Development in this field.  The KTH staff and 

the LEDS advisor also discussed the policy measures and regulations which could be useful for 

Georgia.  

In May and June the LEDS advisor carried out negotiations with the experts of the Technical 

University of Graz, Austria. www.tugraz.at. The parties discussed the involvement of the Leading 

experts and professors of the Technical University of Graz in development of biofuel and other 

renewable energies in Georgia and other projects related to planning and developing of Renewable 

Energy projects in Georgia. 

The LEDS advisor on Behalf of WI Georgia participation in the conference dedicated to Renewable 

Energy-Directive 2009/28/EC - Renewable Energy in the Energy Community - Directive 2009/28/EC, 

received from the EU experts information on Directive 2009/28/EC of the European Parliament and 

of the Council of 23 April 2009 on the promotion of the use of energy from renewable sources and 

amending and subsequently repealing Directives 2001/77/EC and 2003/30/EC.  

3.4 SECTORAL WORKING GROUPS (SWG) AND ADVISORY ASSISTANCE  

The LEDS advisor had regular working meetings with the leaders and the staff of the Sectorial Sub-

Working groups.  Especially important were the meetings with Energy Sub-Working group and the 

Head of the Analytical Department (AD) of the Ministry of Energy. During these meetings the 

participants discussed the details of the Georgia GHG Emissions spreadsheet with special focus on 

energy sector, upgrading the information, inputting updates and corrections related to GDP growth 

rate of Georgia, based on the information obtained from The Ministry of Economy and Sustainable 

Development of Georgia.  

The LEDS advisor and the Head of the AD analyzed numbers of the Driving Demands of MARKAL 

Georgia and related BAU scenarios; discussed the development of Hydro and other Renewable 

Energies in Georgia and their impact on emissions’ reduction, discussed the possible mitigation 

options and their evaluation criteria. The LEDS advisor regularly provided information on the results 

of these meetings with the sectorial Sub-working groups to the Head of the Climate Change Office 

of MoENRP and analyzed the input of the experts of the SWGs.  

http://www.tugraz.at/
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DWG and Remissia continued supporting and training the Analytic Department of Ministry of Energy 

in using MARKAL-Georgia. Number of mitigation scenarios for the Ministry of Energy were run and 

analysed including the energy efficiency in lighting, energy efficiency in thermal generation and 

meeting Energy Community target for Energy efficiency. The results were analysed and discussed 

with the staff of the Analytic Department of the Ministry.  

While working on the sectorial GHG projections, Remissia found that there was considerable 

mismatch in sectoral gas consumption between the 2013 energy balance developed by Geostat and 

adjusted 2012 energy balance developed by the Analytic Department for Markal-Georgia. After 

consultations, the SWG made further adjustment to 2012 balance and corrected the base year 

inventory. But further scrutinization of 2012 adjusted balance showed that similar significant 

mismatches are present in sectoral consumptions of other fuels as well. Based on this the Ministry of 

Energy requested to change the base year to 2013 and use energy balance developed by Georstat.  

3.5 ASSISTANCE TO THE CLIMATE CHANGE OFFICE OF MOENRP  

The LEDS advisor had regular working meetings with the head of the Climate Change Office of 

MoENRP. The discussions were about the energy and non-energy emissions and the BAU 

development related to the economic growth rate updates. They discussed the emissions reduction 

by phasing out incandescent bulbs from the residential and commercial lighting, replacing the old gas-

fired power plants with higher efficiency technology and the Scenarios to achieve an 18% reduction 

in Primary Energy use by 2025. At these meetings the LEDS advisor also regularly updated the Head 

of the CC office about the development and progress of MARKAL Georgia. 

Together with the Head of the CC office and the leaders of the sectorial sub-working groups the 

LEDS advisor analyzed the possible mitigation options in industry sector and the non-energy sector, 

discussed the possible emission reduction from waste sector by improving waste disposal 

management and waste land fields. Discussed with Climate Change Office staff the data provided by 

the AD staff of the Ministry of Energy, namely Georgia Analytic Workbook, analyzed electric 

generation by fuel group, sorted out final energy numbers by fuel group, as well as final energy by 

demand sectors and energy production by fuel type, in relation with total CO2 emissions 

Working on capacity building with the staff of  Climate Change Office, the LEDS advisor analyzed the 

possibilities of LEDS and INDC interconnection and LEDS findings contribution to INDC 

preparation process; overviewed the INDCs submitted to UNFCC as per of May 07, 2015, provided 

information and analyses on the approach of developed, developing and non-annex countries, the 

details related to the baseline years, emissions reductions percentage, the period covered, and type 

of commitments; discussed and analyzed the mitigation options for Georgia.  

Four Different BAU scenarios were developed and submitted to the climate change office using 

MARKAL-Georgia. These were EC-LEDS BAU scenario (average), optimistic scenario, pessimistic 

scenario and scenario developed based on GDP and population forecasts of Climate Change office. 

Both BAU report as well as the excel data was passed over to climate change office to be used for 

IDNC.  
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3.6 ASSISTANCE TO GOG  

Together with the staff of Climate change office of MoENRP the LEDS advisor worked on the latest 

development of BAU parameters and the materials to be presented to the official Economic Council 

of GOG, taking into consideration remarks of the Ministry of Economy made on the possible 

emissions reduction from various sectors. Together with the COP of WI and the Head of the CC 

Office of MoENRP he regularly analyzed the results of the Energy BAU calculation; discussed the 

schedule of SWG meetings, coordinated the works on mitigations options.  

At the high level meeting with the Deputy Minister of MoENRP and the Head of Climate Change 

Office the LEDS advisor discussed the organizational issues related to the high level meeting, where 

Deputy Ministers of the main stakeholder ministries could meet again together to discuss and make 

a final agreement on energy BAU and plan other related activities, including LEDS and INDC data 

relations.  

Alongside with the energy sectors, the advisor checked and discussed with the head of CC office of 

MoENRP the latest updates and mitigation options in the non-energy sector too, overviewed the 

data received about the performance of several large plants of the sector, analyzed possible 

mitigation options, also together with the head of Agriculture SWG analyzed the data provided from 

the Ministry of Agriculture.    

D. LESSONS LEARNED 

 Strong coordination and cooperation between the Climate Change Office, GOG and all 

other stakeholders are crucial for overall success.   

 More intensive exchange of information between GOG top level managers and other 

stakeholders brings the results and contributes to the fast progress of the process.  

 Sectoral SWGs need more strict guidance in order to receive valuable feedback from them 

while working on baseline emissions and mitigation options.  

 

E. ENVIRONMENTAL PROTECTION ACTIVITIES 

First draft of the Programmatic Environmental Assessment (PEA) was submitted to USAID on 28 

January 2015. Before its submission to USAID, the Programmatic Environmental Assessment (PEA) 

draft was adjusted as per recent changes in environmental legislation in the sphere of waste 

management policy (new “Waste Management Code of Georgia” adopted by parliament of Georgia 

on 26 December 2014). Respectively, all related components of the PEA have been updated and 

adjusted. On February 27th, 2015, EC-LEDS received feedback from USAID on the Programmatic 

Environmental Assessment (PEA) previously submitted. Accordingly, the EC-LEDS PEA team revised 

the PEA and revised second draft was delivered to USAID on 07 April 2015. Final version of the EC-

LEDS Programmatic Environmental Assessment (PEA) document was approved and communicated 

from USAID on June 19, 2015. 

 

In the light of the approval of EC-LEDS Programmatic Environmental Assessment (PEA), EC-LED 

Environmental specialist and relevant project team continue technical consideration of sub-grant 

applications in order to ensure incorporation of environmental safeguards into the technical designs 

of potential projects.  EC-LEDS Environmental Specialist has conducted several site visits for the 

purpose of initial inspection of proposed sub-grant project sites. Final stipulation of Environmental 

Mitigation and Monitoring commitments will follow right after finalization of sub-grant project 

specific technical scope and BOQs. 



Enhancing Capacity for Low Emission Development Strategies (EC-LEDS) Clean Energy Program, Quarterly 
Progress Report (April 1, 2015 – June 30, 2015)  19 
 

F. CROSS-CUTTING ACTIVITIES 

1. NATIONAL PUBLIC COMMUNICATIONS AND OUTREACH 

In the reporting period, EC-LEDS continued airing of EE PSAs produced during the Quarter 1. PSAs 

have been aired on TV Channels Tabula, Channel 1 and Imedi. These short animated films give the 

audience examples of energy efficient facts along with do’s and don’ts for economizing energy. 

PSA Scenarios:  

Scenario #1: 

 An energy efficient light bulb consumes 75% less energy than the traditional incandescent 

one. 

 Using a pan lid while cooking will save 14% of energy. 

 If a human yells for 8 years, 7 months and 6 days non-stop, he/she generates enough energy    

to heat a cup of coffee. 

 Don’t yell to heat coffee – use energy efficiently! 

 Energy Efficiency Is A Smart Choice! 

Scenario #2: 

 To switch on a 60 watt light bulb, a wind turbine has to perform 0.0002 rotations. 

 To switch on the same capacity light bulb, 1,160,429 hamsters have to run round a wheel 

non-stop. 

 Don’t make hamsters run to switch on a light! 

 Energy Efficiency is a Smart Choice! 

 

Scenario #3 

 Each time the door of a refrigerator is opened, 30% of its cool air is lost. 

 An electric eel discharges 400 volt energy to defend itself. 

 Do not attack an electric eel. 

 Energy Efficiency Is A Smart Choice. 

 

Scenario #4  

 75% of energy is consumed by electric appliances in stand-by mode. 

 A washing machine uses 90% of its energy to heat water. 

 Pedaling a bike one can generate 150 watts of energy-- enough to watch TV. 

 You don’t need to cycle in the apartment--use energy wisely! 

 Energy efficiency is a smart choice! 

 

In Quarter 1, EC-LEDS and FFC launched a Facebook page to reach a wide audience and provide a 

platform to promote events that EC-LEDS stakeholders (i.e. municipalities) are engaged in.  These 

include Sustainable Energy Week, Energy Days, and special annual events within target municipalities. 

The Program integrated its energy efficiency brand and slogan “Energy Efficiency is a Smart Choice” 

into its FB profile and content. EC-LEDS FB content and presence is maintained on a weekly basis 

and utilizes the platform to share content and broadcast PSAs, distribute press releases, publicize 

upcoming events and program highlights. The program will also link its FB profile to existing local 

and international energy efficiency and conservation websites.  Specific campaigns will be developed 
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to reach target audiences, with messages geared to their knowledge, attitudes or behaviors 

according to the findings of our baseline survey. To date, a total of page likes is 1,810. 

  

The EC-LEDS 15-second PSAs were aired on Channel I in April (a total of 112 spots, on TV Channel 

Tabula in May (a total of 735 spots) and June (a total of 427 spots)and TV Channel Imedi (a total of 3 

spots).  

In the reporting period the EC-LEDS outreach team finalized the concept of outdoor advertisement. 

The EC-LEDS EE PSAs are being aired beginning June 22nd until July 6th (a total of 500 spots).  

The EC-LEDS National outreach campaign is supported by printed materials, and during the 

reporting period they produced t-shirts, caps, pens, and key chains with the EC-LEDS program 

logos, energy efficiency brand and slogan “Energy Efficiency is a Smart Choice”. 

In June the U.S. Embassy has celebrated America Days in a week-long event to showcase American 

culture and U.S.-supported programs in Georgia in four cities of Zugdidi, Akhaltsikhe, Gori and 

Tbilisi. At the Information Fair, visitors learned about assistance programs, educational exchanges, 

consular and immigration services, various grants and other development projects in Georgia 

supported by U.S. Government. Guests could also listen to American music and watch street 

dancing performed live by both Georgian and American artists and youth.  Especially for America 

Days, the U.S. Embassy has invited the hip-hop and rock fusion music group, "Dangerflow" based out 

of Miami, Florida. 

EC-LEDS Clean Energy Program took part in America Days at Tbilisi Rike Park on June 6th. The 

project presented the activity and installed energy efficient light bulbs. The project distributed 

branded promotional materials (t-shits, caps, key chains, and brochures) among general public, and 

explained the benefits of energy efficient measures and technologies.  

 
Photo 1 EC-LEDS tent shared with WMTR at America Days 2015 
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In June EC-LEDS participated in a series of events under Sustainable Energy Week 2015. The event 

was organized by Energy Efficiency Center Georgia in collaboration with Akaki Tsereteli State 

University and Kutaisi City Hall. The EC-LEDS Acting COP delivered a presentation on EC-LEDS 

activities and the importance of Green Building in reduction of CO2 emissions at the Scientific 

Conference entitled “Sustainable Energy: Challenges and Development Prospects”.  

 

 

 

 

Photo 3 (from left) Giorgi Abulashvili from EEC Georgia, Professor Gia Arabidze from GTU, EC-LEDS Acting COP Inga 

Pkhaladze and Omar Zivzivadze from Akaki Tsereteli State University at Scientific Conference in Kutaisi 

Photo 2 EC-LEDS promotional items at America Days 2015  
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EC-LEDS took part in the Conference entitled “Sustainable Energy Week 2015” in Hotel Rooms 

Tbilisi. The event was organized under Sustainable Energy Week 2015 by EEC and Tbilisi City Hall. 

The conference was dedicated to Covenant of Mayors and SEAP process. The EC-LEDS ACOP 

delivered a speech on EC-LEDS scope of work and activities.   

 

 

 

2. PEOPLE WITH DISABILITIES (PWD), YOUTH AND GENDER 

In the reporting period, EC-LEDS finalized a Cross-Cutting Action Plan to address concerns and 

opportunities related to gender, people with disabilities (PWD), and youth, and building upon 

existing efforts, identifies activities and timeline to ensure these groups are integrated into 

relevant components of EC-LEDS.   

 Since December 2014, EC-LEDS cooperates with USAID’s Momavlis Taoba (Future Generation) 

program implemented by PH International. In 2010 PH International created a civics education web 

portal (www.civics.ge) within the framework of the USAID-funded Applied Civic Education and 

Teacher Training Program. The Momavlis Taoba Program has supported this web portal since 2014. 

The purpose of the web portal is to increase public awareness of civic education as a means to 

influence the knowledge, attitudes and behaviors of youth as active participants in Georgia’s 

democratic society. 

The main objective was to involve youth in energy efficiency and climate change mitigation. The 

students were selected from Civics Clubs for students from the 9th to 12th grades. During the event, 

Photo 4 (from left) EC-LEDS ACOP Inga Pkhaladze, Deputy Mayor Irakli Lekvinadze, Giorgi Abulashvili, EEC Georgia, 

representative from Tbilisi City Hall. 
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students watched a presentation on “How to Save Energy” the participated in a contest, “Energy 

Efficiency is a Smart Choice” to demonstrate their EE skills acquired at the seminar. The seminar was 

conducted by Professor Gia Arabidze, Dean of the Energy and Telecommunications Faculty at 

Georgian Technical University.  

The EC-LEDS Youth Energy Efficiency Events were 2.5 hours long, of which the first two hours were 

dedicated to “How to Save Energy”.  The seminar covered the following topics: 

 What is Energy Efficiency: A brief introduction to energy efficiency and explanation of energy 

terms. 

 Ways to Save Energy: Various ways to save energy and the energy audit. 

 Information Campaigns: A brief description of advertising and information campaigns about 

energy efficiency. 

 The Importance of Energy Efficiency: The importance of energy efficiency with regard to the 

rational use of energy, energy security of the state, and the importance of energy efficiency 

for Georgia.  

  Energy Efficiency in the Residential Sector: How to save energy at home. 

 Energy Efficient Technologies: An introduction to technologies and appliances. 

 Renewable Energies: Renewable energy sources were discussed with examples of 

technologies and how to use them. 

 Energy Efficient Projects:  Some energy efficient projects supported by donor organizations.  

 

In Gori, a total of 31 students participated in the event at the office of partner Society ‘Biliki”. The 

society was founded in 1997 in Shida Kartli, Gori. Since then, it has been implementing the child 

care, integration, professional skills development, voluntary and training programs. Among other 

projects, Society “Biliki” is implementing the Momavlis Taoba Program in collaboration with USAID’s 

PH International aiming improvement of  school based civic education in order to enhance civil 

society’s role in promoting transparent and accountable governance at the national and local levels.  

In Telavi, a total of 23 students were invited at the Center for Civic Engagement serving eight 

municipalities of Kakheti region. 

  
Photo 6 Professor Arabidze at Students Event in Gori 

Photo 5 Photo  Professor Arabidze at Students Event 

in Telavi 
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Photo 9.EC-LEDS Youth Event Participation Certificate 

 

EC-LEDS produced flyers with Braille print for blind people and PSAs with subtitles for deaf 

people. 

Photo 8 Medals for EC-LEDS Youth Event 

winners 

Photo 7 EC-LEDS Promotional Items 
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EC-LEDS participated in the Earth Day Celebration organized by Waste Management Technologies 

in the Regions and Ecovision on April 22nd at Tbilisi Zoo. The EC-LEDS representative gave branded 

t-shirts, caps and pens to the winners of the contests.   

Photo 12 Screenshot from PSA with subtitles 

Photo 11 Screenshot from PSA with subtitles Photo 10 EC-LEDS EE flyer with Braille print 
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The EC-LEDS team participated in the presentation of Energy Efficiency & Renewable Energy project 

to be implemented at Kutaisi Torpedo Sport Base and awarded Torpedo football players with EC-

LEDS branded caps.  

 

EC-LEDS established a special nomination in the Students’ Architectural Contest Best Coursework 

2015. The Contest was organized by EEC under Sustainable Energy Week 2015. The purpose of the 

contest was to reveal the best coursework focused on sustainable development and green building 

principles. The EC-LEDS prize and certificate for the Best Green Building Design 2015 was awarded 

to the student of GTU Architectural Faculty Tamar Benashvili for the coursework entitled The Best 

Theoretical Analysis of Energy Efficiency Principles. The design suggested construction of a wine 

factory in Kakheti. The author conducted a comprehensive pre-design site assessment including 

territory study, weather condition, landscape and transport. The author demonstrated better 

understanding of the pre-design study and showed good survey skills, which are a basis for good 

environmental design. The event closed the Energy Week 2015 activities.  

Photo 15 Torpedo football players at Torpedo Sport Base, Kutaisi 

Photo 14 Winrock Georgia Events Manager handing out EC-

LEDS promotional items 

Photo 13 Tbilisi schoolchildren at the Earth Day 

celebration 
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3. COOPERATION WITH OTHER USAID PROGRAMS 

EC-LEDS established good communication and cooperation with other USAID sponsored programs, 

including G4G, Waste Management Technologies in Regions, as well as the EU funded programs - 

ClimaEast, German-funded support for Buildings NAMA, and GIZ’s support for Georgia’s Intended 

Nationally Determined Contribution (INDC) and the WWF funded Energy Efficient Stoves NAMA 

implemented by the Green Movement of Georgia. The project closely cooperates with the USAID 

funded project Institutionalization of Climate Change Adaptation and Mitigation in the Georgian 

Regions/National Association of Local Authorities of Georgia (NALAG). 

 

 

 

 

 

 

 

 

Photo 17 EC-LEDS Prize and Certificate for the Best Green 

Design 2015 
Photo 16 (from left) Giorgi Gongliashvili from BP-

Georgia, Professors Levan Beridze and Gocha 

Mikiashvili, WI Awareness Manager and the winner of 

EC-LEDS special Nomitaion Tamar Benashvili 
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IV. YEAR TWO WORK PLAN: DELIVERABLES SUBMITTED IN YEAR 

TWO, QUARTER THREE 

 

The indicators with Year 2 targets include outcome indicators OC2, OC3, OC4,OC7 and output 

indicators OP1, OP2, OP3, OP4, OP5, OP6, OP7, OP8, OP9, OP10, Op11, OP12, Op13, Op14, 

OP15, OP16, OP18, Op19, OP22, OP23. 

 

During Quarter 3 of Year 2, activities in all components and cross-cutting issues have been 

implemented and progress has been demonstrated. However, not all achievements can be quantified.  

In addition, during this reporting period, local sub-grantees of EC-LEDS program were trained in 

USAID Open Data Policy. The goal of the training was to Raise awareness on USAID Open Data 

Policy and its requirements and improved knowledge regarding the ways of compliance with new 

policy. It was agreed, that each partner will submit already available datasets to Winrock Georgia by 

the end of June, after which M&E Specialist will compile collected data and prepare for submission to 

Development Data Library.  

During this reporting quarter, GIS data collection template was filled out and submitted to USAID

Component Deliverable/Product Date Submitted 

Public Outreach Media Coverage Report - March 2015 03-Apr-15 

Environmental 

Compliance EC-LEDS Second Draft PEA 07-Apr-15 

All Quarterly Progress Report Jan- Mar 2015 17-Apr-15 

Component Two 

EC-LEDS  Report on Adopting Display or Energy Passport 

Tool, and Developing Guidelines 24-Apr-15 

Component One Sustainable Energy Action Plan for Telavi (Geo) 30-Apr-15 

Component Three MARKAL-Georgia EC-LEDS Reference Scenario Report 30-Apr-15 

Public Outreach Media Coverage Report 08-May-15 

M&E GIS Data Collection 08-May-15 

Public Outreach Report on EC-LEDS Youth Energy Efficiency Events 18-May-15 

Component One  

Memo on Suggested Grant Award Types for Local 

Municipalities (Along with the Official Letters from the 

Mayors of Zugdidi and Batumi) and the Amended Grants 

Manual for Approval 18-May-15 

Public Outreach Media Coverage Report 22-May-15 

M&E 

Training Report on EC-LEDS Local Partners Introduction to 

Open Data Policy and New Reporting Requirements 08-Jun-15 

Public Outreach Cross cutting Action Plan 19-Jun-15 
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The tables below demonstrate the achievements for the indicators with results, and include information on the relevant activities 

including name, geographic scope, and participants, including sex-aggregated data.    INDICATOR TITLE:  Quantity of greenhouse gas 
(GHG) emissions, measured in metric tons of CO2 equivalent (CO2e), reduced or sequestered as a result of 
USG assistance (OC 2)  

UNIT:  

Metric tons 

of CO2 

DISAGGREGATE BY: None 

Geographic Location Event Date 

 

total 

 

 

 

 

 

   

Results:    

Additional Criteria 

If other criteria are 

important, add lines for 

setting targets and tracking 

Baseline Y1 Y2 Y3 End of Project  

 
Target Achieved Target Achieved Target Achieved Target Achieved 

0 0 0 43,000  55,000  236,000 

 

 

 

 Metric tons of CO2 
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INDICATOR TITLE:  Energy saved due to energy efficiency/conservation projects as a result of USG assistance (OC 3) 

UNIT:  

GW/he 

DISAGGREGATE BY: Regions or municipality 

Geographic Location Event Date 

 

total 

 

 

 

 

 

   

Results:    

Additional Criteria 

If other criteria are 

important, add lines for 

setting targets and tracking 

Baseline Y1 Y2 Y3 End of Project  

 
Target Achieved Target Achieved Target Achieved Target Achieved 

0 0  62,000  75,000  315,000  GW/he 
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INDICATOR TITLE:  Number of private sector clean energy investments  (OC 4)  

UNIT:  

USD 

DISAGGREGATE BY: Region or Municipality 

Geographic Location Event Date 

 

total 

 

 

 

 

 

   

Results:    

Additional Criteria 

If other criteria are 

important, add lines for 

setting targets and tracking 

Baseline Y1 Y2 Y3 End of Project  

 
Target Achieved Target Achieved Target Achieved Target Achieved 

0 0  0 4.0  3.0  14.0  

  USD Million 
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INDICATOR TITLE:  Number of local organizations positioned to receive USG funding and implement USG projects 
as a result of EC-LEDS assistance (OC 5) 

UNIT:  

USD 

DISAGGREGATE BY: Region or Municipality 

Geographic Location Event Date 

 

total 

 

 

 

 

 

   

Results:    

Additional Criteria 

If other criteria are 

important, add lines for 

setting targets and tracking 

Baseline Y1 Y2 Y3 End of Project  

 
Target Achieved Target Achieved Target Achieved Target Achieved 

0 0  0 1  1  2  

  USD Million 
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INDICATOR TITLE:  Expected lifetime energy savings from energy efficiency or energy conservation, as a result of 
USG assistance (OC 7)  

UNIT:  

Gigajoules (GJ)  

 

DISAGGREGATE BY: None 

Geographic Location Event Date 

 

total 

 

 

 

 

 

   

Results:    

Additional Criteria 

If other criteria are 

important, add lines for 

setting targets and tracking 

Baseline Y1 Y2 Y3 End of Project  

 
Target Achieved Target Achieved Target Achieved Target Achieved 

0 0  0        
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INDICATOR TITLE: Number of low emissions development plans developed and/or implemented as a result of USG 
assistance (LEDS, SEAP, other)  (OP 1)  

UNIT:  

No. of Plans 

developed 

DISAGGREGATE BY: Phase of implementation (developed, implemented) 

Geographic Location Event Date 

 

total 

Gori 

 

Telavi 

Tbilisi 

SEAP for Gori Municipality developed 

 

SEAP for Tbilisi Municipality developed 

MRV Report for Tbilisi 

March, 

2015 

April, 2015 

 

June, 2015 

1 

 

1 

 

1 

Results:    

Additional Criteria 

If other criteria are 

important, add lines for 

setting targets and tracking 

Baseline Y1 Y2/Q1+Q2+Q3 Y3 End of Project  

 
Target Achieved Target Achieved Target Achieved Target Achieved 

0 3 3 4 3 3  10    No. of Plans developed 
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INDICATOR TITLE Number of Sustainable Energy Offices (SEOs) or shared Sustainable Energy Resource Centers 
established in participating municipalities    (OP 2)  

UNIT:  

No. of of 

Sustainable 

Energy 

Offices/ 

Sustainable 

Energy 

Resource 

Centers 

established 

DISAGGREGATE BY: New offices, ongoing offices 

Geographic Location Event Date 

 

total 

 

 

 

 

  

 

Results:    

Additional Criteria 

If other criteria are 

important, add lines for 

setting targets and tracking 

Baseline Y1 Y2 Y3 End of Project  

 
Target Achieved Target Achieved Target Achieved Target Achieved 

0 0 0 3 0 2  5  No. of Offices created 
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INDICATOR TITLE: Number of institutions with improved capacity to address climate change issues as a result 

of USG assistance (OP 3)  

UNIT:  

Number of 

Institutions 

DISAGGREGATE BY: None 

Geographic Location Event Date 

 

total 

 3  Municipalities of Gori, Tbilisi, Poti 

attended on-job training in Data 

Collection and Analysis 

3 Municipalities of Gori, Tbilisi, 

Telavi attended on-job training on 

inventory and planning in building, 

greening, public lighting, waste and 

transport sectors 

3 Municipalities of Akhaltsikhe, Telavi, Tbilisi 

attended on-job training on strategic and 

technical aspects of SEAPs and MRV Report 

October-

December, 

2014 

 

 

January-

March, 

2015 

 

April-June, 

2015 

3 

 

 

 

 

1(new) 

 

1 (new) 

Results:    

Additional Criteria 

If other criteria are 

important, add lines for 

setting targets and tracking 

Baseline Y1 Y2/Q1+Q2+Q3 Y3 End of Project  

 
Target Achieved Target Achieved Target Achieved Target Achieved 

0 9 10 5 5 0  14  

  No. of  Institutions 
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 INDICATOR TITLE: Number of stakeholders using climate information in their decision making as a result of USG 

assistance (OP 4)  

UNIT:  

Number of 

Stakeholders 

DISAGGREGATE BY: None 

Geographic Location Event Date 

 

total 

Ministry of Energy, Ministry 

of Environment, Ministry of 

Economy, Ministry of 

Agriculture, 

Energy Efficiency Center, 

National Statistics Office of 

Georgia, 

Economic Council’s Office , 

World Experience for 

Georgia 

4 ministries and 4 other stakeholders 

participating in Sub-working Group 

(SWG), Expert Working Group (EWG) 

and Steering Committee (SC) meetings 

 

 

 

 

 

 

 

 

October-

December, 

2014 

 

 

 

 

 

 

8 

Results:   

Additional Criteria 

If other criteria are 

important, add lines for 

setting targets and tracking 

Baseline Y1 Y2/Q1 Y3 End of Project  

 Target Achieved Target Achieved Target Achieved Target Achieved 

0 8 12 6 8 0  14 

 

 

 

 No. of  Stakeholders 
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INDICATOR TITLE: Number of laws, policies, strategies, plans, agreements or regulations addressing climate 

change mitigation officially proposed, adopted, or implemented as a result of USG assistance (OP 5)  

UNIT:  

Number of 

Laws, 

Policies, 

Strategies 

DISAGGREGATE BY: None 

Geographic Location Event Date 

 

total 

    

Results:    

Additional Criteria 

If other criteria are 

important, add lines for 

setting targets and tracking 

Baseline Y1 Y2 Y3 End of Project  

 
Target Achieved Target Achieved Target Achieved Target Achieved 

0 1 proposed 1 proposed 1 proposed  1 adopted  

1 adopted 

2 proposed  

No.  of Laws, Policies, 

Strategies 
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INDICATOR TITLE: Number of climate change mitigation tools, technologies or methodologies developed, tested 
and/or adopted as a result of USG assistance (OP 6)  

UNIT:  

Number of 

Tools 

DISAGGREGATE BY: None 

Geographic Location Event Date 

 

total 

For all municipalities 

 

 

 

For all municipalities 

 

 

Testing of the muni-EIPMP tool in all 

municipalities 

 

 

Testing of the muni-EIPMP tool in all 

municipalities 

 

 

 

October-

December, 

2014 

 

 

January-

March, 2015 

 

 

 

1 

 

 

 

 

 

 

 

Results:    

Additional Criteria 

If other criteria are 

important, add lines for 

setting targets and tracking 

Baseline Y1 Y2/Q1 Y3 End of Project  

 
Target Achieved Target Achieved Target Achieved Target Achieved 

0 1 2 2 1 2  5    No. of Tools 
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INDICATOR TITLE:  Number of households/ business/ public institutions implementing energy efficiency measures 
as a result of USG assistance (OP 7)  

UNIT:  

No. of 

electricity 

consumers 

implementing 

energy 

efficiency 

measures 

DISAGGREGATE BY: None HH, Businesses, Institutions 

Geographic Location Event Date 

 

total 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Results:    

Additional Criteria 

If other criteria are 

important, add lines for 

setting targets and tracking 

Baseline Y1 Y2 Y3 End of Project  

 
Target Achieved Target Achieved Target Achieved Target Achieved 

 

0 0 

 

 

 

1000 

 

8  

 

1500 

 

10  

  No. of Households 

 

 500 

0  

 2 

No. of businesses 

0     

 

 

 

 

 

 

No. of institutions 0   2  8  10  
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INDICATOR TITLE: Number of climate change mitigation projects implemented as a result of USG assistance (OP 
8)   

UNIT:  

No. of 

climate 

change 

mitigation 

projects 

DISAGGREGATE BY: None  

Geographic Location Event Date 

 

total 

For all municipalities 

 

 

 

 

   

 

 

 

 

 

 

Results:    

Additional Criteria 

If other criteria are 

important, add lines for 

setting targets and tracking 

Baseline Y1 Y2 Y3 End of Project  

 
Target Achieved Target Achieved Target Achieved Target Achieved 

0 0 0 5 0 15  20    No. of Projects  
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INDICATOR TITLE: Number  of buildings labeled based on green building or energy efficiency standards (OP 9)   

UNIT:  

No. of 

buildings 

DISAGGREGATE BY: Received, Approved 

Geographic Location Event Date 

 

total 

 

Tbilisi 

 

 

 

The following building were labeled: 

British Council in Georgia Office 

EUMM HQ 

EUMM GSS 

EUMM FO Gori 

EUMM FO Mtskheta 

EUMM FO Zugdidi 

EUMM Transport 

EUMM Warehouse 

April-June, 

2015 

8 

Results:    

Additional Criteria 

If other criteria are 

important, add lines for 

setting targets and tracking 

Baseline Y1 Y2 Y3 End of Project  

 
Target Achieved Target Achieved Target Achieved Target Achieved 

0 0 0 2 8 4  10  No. of Buildings  
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INDICATOR TITLE: Number of individuals reached through outreach campaigns (OP 10) 

UNIT:  

Number of 

Individuals 

DISAGGREGATE BY: None 

Geographic Location Event Date 

 

total 

Georgia 

 

Kutaisi, Zugdidi, Batumi 

Batumi 

 

Georgia 

Georgia 

 

Tbilisi 

 

Gori 

Telavi 

Georgia 

 

Georgia 

 

Public Service Announcement – airing of EC-LEDS Energy 

Efficiency PSA as a Social Advertisement  on GPB Channel 

1  

Youth Energy Efficiency Event 

Street Art - Energy Efficiency street painting on Batumi 

Port wall  

TV Program Green Architecture airing on TV Channel 

Ertsulovneba 

Public Service Announcement airing of EC-LEDS Energy 

Efficiency PSA as a Social Advertisement  on GPB Channel 

1  - A total of 58 spots 

Youth EE Event 

 

Youth EE Event 

Youth EE Event 

Outdoor advertising 

 

People reached through EC-LEDS Facebook 

Public Service Announcement on Public Broadcasting 

October 1-12, 2014 

December 2-12, 2014 

December 16-18, 

2014 

October-December, 

2014 

January 26-February 

28, 2015 

February 14-28, 2015 

March 1-8, 2015 

March 20, 2015 

 

April 24, 2015 

May 11, 2015 

May-June, 2015 

 

April-June, 2015 

April-June, 2015 

240, 000 individuals 

75 individuals (54 – female, 21-male) 

165, 000 individuals 

A total of (Y2 Quarter 1)– 405,075 

1286 individuals 

1,013,057 individuals 

133 individuals ( 47 – female, 86- male) 

A total of (Y2 Quarter 2) – 1,014,476 individuals 

Total for Year 2 Quarter 1 and Quarter 2 – 1,419,551 

individuals 

 

31 individuals (27-female; 4-male) 

23 individuals (16-female; 7-male) 

105,750 individuals 

 

1810 individuals  
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Georgia  

 

 

 

 

 

 

 

 

 

 

 497,963 individuals 

Total for Quarter 3 – 605,577 individuals 

Total for Y2 Q1-Q3=2025128 individuals 

Results:    

Additional Criteria 

If other criteria are important, 

add lines for setting targets and 

tracking 

Baseline Y1 Y2/Q1 + Q2 Y3 End of Project  

 Target Achieved Target Achieved Target Achieved Target Achieved 

0 250,000 254,157 250,000 2025128 250,000  1 million 

 

 

 

 

 

No. of Individuals 
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INDICATOR TITLE: Number of USG-supported training or activities that contribute to building the EE knowledge 

and skills in the GOG, Municipalities, industry and other stakeholders (OP 11)  

UNIT:  

Number 

of Training 

activities 

DISAGGREGATE BY: None 

Geographic Location Event Date 

 

total 

Gori, Tbilisi, Poti 

 

 

Tbilisi 

 

Tbilisi 

 

Gori, Tbilisi, Telavi 

 

Tbilisi 

 

Tbilisi 

 

 

Tbilisi 

“On job training in the sectors of public lighting, 

transport, waste, building,  waste water management, 

greening on data collection and analysis” 

Training-workshop "Inventory of GHGs, development 

of a Business as Usual (BAU) scenario and mitigation 

measures in transport, outdoor lighting and building 

sectors" 

Training of the professionals in green building 

principles, application of LEED and BREEAM rating 

tools 

On-job trainings in inventory and planning in building, 

greening, public lighting, waste and transport sectors 

Training-workshop on piloting and testing muni-EIPMP 

tool in waste and greening sectors for Khashuri, 

Akhaltsikhe, Tbilisi, Poti, Ozurgeti, Zugdidi, Mtskheta, 

Telavi, Batumi, Kutaisi, Tianeti municipalities 

Workshop on comparison of the EPBD and IECC 

building energy performance requirements 

On-job training on strategic and technical aspects of 

MRV report and SEAPs for Telavi, Akhaltsikhe and 

Tbilisi municipalities 

October-December 

2014 

 

27 November, 2014 

 

September 30 – 

October 1, 2014 

 

January-March, 

2015 

 

February 25, 2015 

 

February 24, 2015 

 

April-June, 2015 

 

 

 

 

 

 

A total of 3events for  Quarter 1 , Year 

2 

 

A total of 3 events for  Quarter 2 , 

Year 2 

A total of 6 events for Quarters 1 and 

2 for Year 2 

 

 

1 event for Quarter 2 

Total of 7 events for Quarter 3, Year 2 

Results:    

Additional Criteria 

If other criteria are 

important, add lines for 

setting targets and tracking 

Baseline 

Y1 Y2/Q1 + Q2 Y3 End of Project  

 

Target Achieved Target Achieved Target Achieved Target Achieved 

0 6 10 30 7 14  50    No. of Training activities 
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INDICATOR TITLE: Number of individuals receiving USG supported training in technical energy fields (OP 12) 

UNIT:  

No. of 

individuals 

DISAGGREGATE BY: None 

Geographic Location Event Date 

 

total 

Gori, Tbilisi, Poti 

 

Tbilisi 

 

 

Tbilisi 

 

 

Gori, Tbilisi, Telavi 

 

 

Tbilisi 

 

Tbilisi 

 

 

 

Tbilisi 

“On job training in the sectors of public lighting, transport, waste, 

building,  waste water management, greening on data collection 

and analysis” 

Training-workshop "Inventory of GHGs, development of a Business 

as Usual (BAU) scenario and mitigation measures in transport, 

outdoor lighting and building sectors" 

Training of the professionals in green building principles, 

application of LEED and BREEAM rating tools 

 

 

On-job trainings on inventory and planning in building, greening, 

public lighting, waste and transport sectors 

 

Training-workshop on piloting and testing muni-EIPMP tool in 

waste and greening sectors for Khashuri, Akhaltsikhe, Tbilisi, Poti, 

Ozurgeti, Zugdidi, Mtskheta, Telavi, Batumi, Kutaisi, Tianeti 

municipalities 
 

Workshop on comparison of the EPBD and IECC building energy 

performance 

 

On-job training on strategic and technical aspects of MRV reports 

and SEAPs 

October-

December 2014 

 

27 November, 

2014 

 

September 30 – 

October 1, 2014 

 

January-March, 

2015 

 

February 25, 

2015 

 

 

February 24, 

2015 

 

April-June, 2015 

12 (3 female, 9 male) 

 

12 (3 female, 9 male) 

 

12 (2  female, 10 male) 

 

 A total of 36 individuals for  Quarter 1 , Year 2 

15 participants (1 – female, 14 – male) 

 

 

11 participants (3 – female, 8-male) 

 

 

28 participants  (10 – female, 18-male) 

A total of 54 individuals for  Quarter 2 , Year 2 

A total of 90  individuals for  Quarters 1and 2 , Year 2 

32 participants (7-female, 25-male) 

A total of 122 participants for Quarter 3, Y2 

 

Results:    

Additional Criteria 

If other criteria are important, add lines 

for setting targets and tracking 

Baseline Y1 Y2/Q1+Q2+Q3 Y3 End of Project  

 Target Achieved Target Achieved Target Achieved Target Achieved 

0 50 76 50 122 0  100  

No. of  Individuals 
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INDICATOR TITLE: Value of grants disbursed as a result of USG assistance for scientific research and energy efficiency 

pilot projects (OP 13)   

UNIT:  

Value of 

grants 

distributed 

DISAGGREGATE BY: None 

Geographic Location Event Date  Total 

For all municipalities     

Results:    

Additional 

Criteria 

If other 

criteria are 

important, 

add lines for 

setting 

targets and 

tracking 

Baseline Y1 Y2 Y3 End of Project 

Target Achieved Target Achieved Target Achieved Target Achieved 

Value of 

grants 

0 

0 0 300,000  200,000  500,000  
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NDICATOR TITLE: Number of promotional plans and campaigns implemented to increase awareness of citizens about energy 

efficiency (OP 14) 

UNIT:  

No. of Plans 

DISAGGREGATE BY: None 

Geographic Location Event Date 

 

total 

    

Results:    

Additional Criteria 

If other criteria are 

important, add lines for 

setting targets and tracking 

Baseline Y1 Y2 Y3 End of Project  

 
Target Achieved Target Achieved Target Achieved Target Achieved 

0 2  

2  (Implementation 

Ongoing) 

 2 2 2 2  2 2 

  No. of Plans 
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INDICATOR TITLE: Number of beneficiaries receiving improved infrastructure services due to USG assistance (OP 
15)   

UNIT:  

No. of 

beneficiaries 

receiving 

improved 

infrastructure 

services 

DISAGGREGATE BY: None 

Geographic Location Event Date 

 

total 

 

 

 

 

   

Results:    

Additional Criteria 

If other criteria are 

important, add lines for 

setting targets and tracking 

Baseline Y1 Y2 Y3 End of Project  

 
Target Achieved Target Achieved Target Achieved Target Achieved 

0 0 0 1  2  3  No. of Beneficiaries  
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INDICATOR TITLE: Number of  individuals receiving USG supported training in energy related policy and regulatory practices (OP 16) 

UNIT:  

No. of 

individuals 

DISAGGREGATE BY: None 
Geographic 

Location Event Date 

 

Total 

Gori, Tbilisi, Poti 

 

 
Tbilisi 

 

 

 

Tbilisi 

Tbilisi 

Tbilisi 

Tbilisi 

Tbilisi 

 

Tbilisi 

 

 

Gori, Tbilisi, Telavi 

 

 

 

 

Tbilisi 

 

Tbilisi 

Tbilisi 

Tbilisi 

Tbilisi 

Tbilisi 

Tbilisi 

Tbilisi 

 

 

Tbilisi, Akhaltsikhe, 

Telavi 

“On job training in the sectors of public lighting, 

transport, waste, building,  waste water management, 

greening on data collection and analysis” 
Training-workshop "Inventory of GHGs, development of 

a Business as Usual (BAU) scenario and mitigation 

measures in transport, outdoor lighting and building 

sectors" 

Planning  Team Meeting 
 

LEDS EWG Meeting 

Industry SWG Meeting  

Planning  Team Meeting 

Forestry SWG Meeting 

 

On-job trainings on inventory and planning in building, 

greening, public lighting, waste and transport sectors 

 

Training-workshop on piloting and testing muni-EIPMP 

tool in waste and greening sectors for Khashuri, 

Akhaltsikhe, Tbilisi, Poti, Ozurgeti, Zugdidi, Mtskheta, 

Telavi, Batumi, Kutaisi, Tianeti municipalities 

 

Workshop on comparison of the EPBD and IECC 

building energy performance 

Forestry SWG Meeting 

Building SWG Meeting 

Steering Committee Meeting (SCM) 

Building SWG Meeting  
 
 

Forestry SWG Meeting 

Transport SWG Meeting 

Energy SWG meeting 

 

 

On-job training on strategic and technical aspects of 

MRV reports and SEAP 

October-December 

2014 

 
November, 27, 2014 

 

 

 

October 01, 2014 

October 02, 2014 

November 10, 2014 

November 11, 2014 

November 25, 2014 

 

January-March, 2015 

 

 

February 25, 2015 

 

 

 

 

February 24, 2015 

 

February 5, 2015 
 

February 19, 2015 
 

February 20, 2015 
 

February 26, 2015 

March 10, 2015 

March 18, 2015 

March 30, 2015 

 

April-June, 2015 

12 (4 female, 9 male) 

 

 
12 (4 female, 9 male) 

 

 

 

12 participants (6 female, 6 male) 

12 participants (6 female, 6 male) 

9 participants (4 female, 5 male) 

7 participants (5 female, 2 male) 

10 participants (3 female, 7 male) 

Total for Quarter 1, Year  2 is  76 individuals  (32  female, 44 male) 

15 participants (1 – female, 14 – male) 

 

 

11 participants (3 – female, 8-male) 

 

 

 

 

28 participants  (10 – female, 18-male) 

 

14 participants (5 –female, 9-male)  

22  participants (13 –female, 9-male) 

27  participants (17 –female, 10-male) 

14 participants (8 –female, 8-male) 

19 participants (9–female, 10-male) 

27 participants (10–female, 17-male) 

16 participants (10–female, 6-male) 

Total for Quarter 2, Year 2 is 193 individuals  (84 female, 109 male) 

Total for Quarters 1 and 2, Year 2 is 269 individuals (116 female, 153 male) 

32 participants (25- female, 7-male) 

 

Total for Quarters 1-3 is 301 individuals (141 female, 160 male) 
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Results:    

Additional Criteria 

If other criteria are important, add 

lines for setting targets and tracking 

Baseline Y1 Y2/Q1+ Q2+Q3 Y3 End of Project  

 Target Achieved Target Achieved Target Achieved Target Achieved 

0 40 137 50 301 0  90    No. of Individuals 

 

INDICATOR TITLE: Number of MRV plans developed to track impact of SEAPs implementation (OP 17) 

Unit: 

No. of Plans 

Disaggregate by: None 

Geographic Location Event date  total 

Gori 

Tbilisi 

MRV Plan for Gori SEAP developed 

MRV Plan for Tbilisi SEAP Developed 

 

March 2015 

June, 2015 

 1 

1 

Results:  

Additional Criteria 

If other criteria are important, 

add lines for setting targets and 

tracking 

Baseline Y1 Y2, Q1 & Q2 &Q3 Y3 End of Project 

Target Achieved Target Achieved Target Achieved Target Achieved 

No. of Plans 0 4 4 3 2 3  10  
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INDICATOR TITLE:  

Number of individuals at national and local level trained in climate change as a result of USG assistance (OP18) 

UNIT:  

No.  of 

Individuals 

DISAGGREGATE BY: None 

Geographic Location Event Date 

 

total 

Gori, Tbilisi, Poti 

 

 

Tbilisi 

 

 

Tbilisi 

Gori, Tbilisi, Telavi 

 

Tbilisi 

 

 

Tbilisi 

 

 

Tbilisi, Akhaltsikhe, 

Telavi 

“On-job training in the sectors of public lighting, 

transport, waste, building,  waste water management, 

greening on data collection and analysis” 

Training-workshop "Inventory of GHGs, development of 

a Business as Usual (BAU) scenario and mitigation 

measures in transport, outdoor lighting and building 

sectors" 

Training of the professionals in green building principles, 

application of LEED and BREEAM rating tools 
 

On-job trainings on inventory and planning in building, 

greening, public lighting, waste and transport sectors 

Training-workshop on piloting and testing muni-EIPMP 

tool in waste and greening sectors for Khashuri, 

Akhaltsikhe, Tbilisi, Poti, Ozurgeti, Zugdidi, Mtskheta, 

Telavi, Batumi, Kutaisi, Tianeti municipalities 

Workshop on comparison of the EPBD and IECC 

building energy performance 

 

 

On-job training on strategic and technical aspects of 

MRV and SEAP reports 

October-

December 2014 

 

27 November, 

2014 

 

January-March, 

2015 

 

February 25, 

2015 

 

 

February 24, 

2015 

 

 

April-June, 2015 

 

 

12 (3 female, 9 male) 

 

 

12 (3 female, 9 male) 

 

12 (2  female, 10 male) 

 

 A total of 36 individuals for  Quarter 1 , 

Year 2 

15 participants (1 – female, 14 – male) 

 

11 participants (3 – female, 8-male) 

 

28 participants  (10 – female, 18-male) 

A total of 54 individuals for  Quarters 1 and 

2 , Year 2 

32 participants (25-female, 7-male) 

A total of 86 participants for Q1-Q3 

 

 

Results:    

Additional Criteria 

If other criteria are 

important, add lines for 

Baseline Y1 Y2/Q1 + Q2+Q3 Y3 End of Project  

 Target Achieved Target Achieved Target Achieved Target Achieved 
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setting targets and tracking 

0 10 67 40 86 20  70  

No. of Individuals 
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Indicator Title: Number of developers, investors/building owners/buyers aware of the green building rating and 

certification system (OP 19) 

Unit: 

Number of 

Businesses 

Disaggregated by: None 

Geographic Location Event Date  total 

Tbilisi 

 

 

Tbilisi 

Meetings with leading companies and 

organizations: Heidelberg Georgia, AmCham, 

Cushman and Wakefield, Colliers International, 

Deloitte 

Meetings with leading companies 

and organizations: Award LLC 

Association of Developers of 

Georgia,New Light,Inex Pro, Arci 

LLC 

December, 

15-19, 

2014 

 

April-June, 

2015 

  

5 

 

5 

Results:  

Additional Criteria 

If other criteria are 

important, add lines for 

setting targets and tracking 

Baseline Results 

Achieved 

by Q2, 

2014 

Y1 Y2/Q1/Q3 Y3 End of Project 

Achieved Target Achieved Target Achieved Target Achieved Target Achieved 

No. of Businesses 0 14 10 14 20 10 0  30  
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INDICATOR TITLE: Number of decisions made by LEDS steering committee or involved agencies using analysis 

based on MARKAL or other appropriate tools (OP22) 

UNIT:  

Number of 

decisions 

DISAGGREGATE BY: None 

Geographic Location Event Date 

 

total 

    

Results:    

Additional Criteria 

If other criteria are 

important, add lines for 

setting targets and tracking 

Baseline Y1 Y2 Y3 End of Project  

 
Target Achieved Target Achieved Target Achieved Target Achieved 

 0 0 2  0  2  No. of decisions  
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INDICATOR TITLE: Number of individuals trained on green building rating systems (OP23)   

UNIT:  

No. of 

individuals 

trained 

DISAGGREGATE BY: Gender 

Geographic Location Event Date 

 

Total 

Tbilisi Training of  professionals in green building 

principles, application of LEED and BREEAM 

rating tools 

 

September 

30-October 

1, 2014 

12 participants (2- females, 10-males) 

 

 

 

Tbilisi 

 

Workshop on comparison of the EPBD and 

IECC building energy performance 

 

February 24, 

2015 

 

 28 participants  (10 – female, 18-male) 

 

Total 40 individuals for Quarters 1 and 2 in 

Year 2 (12-female, 28 –males) 

 

Results:    

Additional Criteria 

If other criteria are 

important, add lines for 

setting targets and tracking 

Baseline Y1 Y2/Q1+Q2 Y3 End of Project  

 
Target Achieved Target Achieved Target Achieved Target Achieved 

0 0 0 10 40 0  10  

No. of individuals 

trained  
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ANNEX I: SCHEDULE OF PLANNED FUTURE EVENTS 

COMPONENT ONE 

 New Tbilisi and Akhaltsikhe SEAPs will be elaborated and submitted, along with a MRV plan and 

project proposal per SEAP.  

 WI will conduct training for Municipality representatives on techniques to elaborate project 

proposals. It will be one-day training with introductory presentations and a number of practical 

exercises.  

 Improvement and finalization of the muni- EIPMP tool.  

 The quarterly and annual report will submitted to highlight the achievements of Year Two. 

COMPONENT TWO 
A workshop, “Training of Trainers” on the Display® calculation tool is tentatively planned for Quarter 

four.  This European tool is a voluntary scheme set up in 2001 by the municipalities of the Energy Cities 

Association and designed by energy experts to support implementation of the Directive on Energy 

Performance of Buildings in municipalities, with the aim to display an energy performance certificate. 

Trainees with a technical background will study the methods of evaluating the Energy Performance of 

Buildings with the Display® calculation tool. 

Component Event Date/Location 

Two Memo on Training of trainers for Display July 30, 2015 

Two Report on preliminary version of GB rating 

and certification system for Georgia for 

operation and maintenance of existing 

buildings 

August 30, 2015 

 

COMPONENT THREE 

 WI will hold working meetings between sectoral working groups in cooperation with the 

climate change office of MOENRP.  

 WI submitted a work plan for Component three as part of it’s Key Personnel Approval Request 

on May 1, 2014. Winrock is awaiting a response from USAID on the proposed activities. As the 

schedule of planned future events under Component three depends on USAID’s response, it will 

be developed at a later time. 

PUBLIC OUTREACH 

Airing of EC-LEDS EE PSAs will continue on two TV Channels, Imedi and Rustavi2. As part of EC-LEDS 

grants program, the project scheduled a grant award ceremony o in Quarter four. The exact date and 

location are currently being selected.  
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ENVIRONMENTAL COMPLIANCE 

The EC-LEDS program will continue to review the potential subgrant projects in accordance with 

USAID environmental compliance procedures and the approved PEA. Respectively, additional periodic 

site visits will be conducted at relevant project sites. Following site visits, the program will elaborate 

project-specific environmental documentation, taking into consideration the project’s proposed scope 

and type of activities.  
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ANNEX II: QUARTER FOUR PLANNED DELIVERABLES 

COMPONENT ONE 

 New Tbilisi SEAP and Akhaltsikhe SEAP documents will be elaborated and delivered.  

 The agenda, presentations, and report for the training on elaboration of project proposals for 

the representatives of the Municipalities will be elaborated and submitted.   

 Final version of muni-EIPMP tool will be submitted.  

 Inputs for quarterly and annual reports will be elaborated and submitted.  

COMPONENT TWO 

 The report on “Training of Trainers on Display” will be delivered to USAID. 

 Report on GB of the Year Award selection, including certification, and MRV plan will be 

prepared and delivered to USAID. 

COMPONENT THREE 

 BAU Emissions Calculations (Energy BAU and non-energy BAU) will be finalized.   

 Mitigation Measures complete.   

 Draft Set of Policy Analysis submitted to USAID.  

COMMUNICATIONS AND OUTREACH 
As part of the EC-LEDS outreach activities, the program will produce media coverage reports for 

upcoming events where applicable. A series of printed materials to accompany events will be prepared, 

including brochures on GB, EE, and SEAP awareness.  

MONITORING AND EVALUATION 
The GIS data collection spreadsheet reflecting all respective data from Year 2, Quarter 3 of EC-LEDS 

program will be delivered to USAID/Caucasus in Year 2, Quarter 4.   

ENVIRONMENTAL COMPLIANCE 
Following the approval of the EC-LEDS PEA, EC-LEDS will analyze the proposed sub-grant activities 

against several factors, including: the character of proposed actions, the type of structural measures, and 

whether the proposed structural actions, their impacts, and mitigation measures are considered in the 

PEA defined EMMPs. Depending on the project -specific individual assessments, either “Site-Specific 

Environmental Compliance” or “Environmental Monitoring and Mitigation Plan (EMMP) and/or 

Environmental Review Checklists (ERCs)” documents will be produced.  Right after the completion of 

the project related activities, “Record of Compliance with the EMMP” document will be transmitted to 

USAID.  
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ANNEX III: MEDIA COVERAGE REPORT (MAY-JUN 2015) 

A summary of media coverage for the EC-LEDS Clean Energy Program during the months of May 

through June is provided below. There were a total of 23 news stories on EC-LEDS events this time 

period.  
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ERTSULOVNEBA: GREEN ARCHITECTURE 
TV Channel:   Ertsulovneba 

Date:   April 23, 2015 

Title: Afternoon Show Shuadge 

 

Host: We are back live talking about the most watched TV program on our channel, entitled Green 

Architecture. Let me introduce our guests: Professor Tinatin Khismshiashvili, President of the Georgian 

Association of Landscape Architects, author and host of the program Green Architecture.  Ms. 

Khismshiashvii is also Head of the Public Relations Department of Ertsulovneba and Producer of the 

program;  Ms. Tamar Archuadze, Representative of GBCG; Mr. Giorgi Gurgenidze Green Building 

Expert; and the Green Building Component Manager from WI Georgia, Nino Lazashvili. Thank you for 

coming!  Our program was announced on our channel and had a positive feedback.  My first question is, 

How has the project succeeded, and what are its achievements?  

Tamar Archuadze: Let me greet our viewers! During the airing of the program, we learned that this 

topic was very interesting and important for Georgians.  Some of the program was aired not long ago, 

and due to the interest it caused, I hope it will continue in the future. We have decided to re-air the 

program “Green Architecture” beginning Saturday at 11:10. What did our viewers learn from this 

program?  First of all, they saw that that Green Architecture was not only about trees or planting but 

includes energy efficiency and topics pertinent to our everyday life.  

Host: For those who did not watch and don’t know about Green Architecture, I’d like to ask the 

author and host of the program: what is Green Architecture? 

Tinatin Khimshiashvili: The program was created with the support of Archbishop and Tamar. We 

first drafted the idea of what we were going to show. Our society is unaware of this idea, nor do they 

know what a green building or green house is.  However, everybody is interested. Therefore, we 

created the program, and thanks to WI and GBCG, it took place and the results exceeded our 

expectations. Every day we received calls from viewers, and it was especially gratifying to see that most 

were young people of 14-16 years of age. This age segment usually rarely watches TV, and when they 

do, they absorb information easily. We had phone calls from older people thanking us for the program, 

which proved interesting for them.  Indeed it attracted the attention of all generations. This was 

unexpected as we thought we had a small specialized audience. By the end of airing the program, 

viewers asked why it ended. Unfortunately, we still don’t have sponsors for the new series of the 

program, howevert we are going to re-air the program at the request of our viewers. People learned 

about the processes that take place in the world. We gave the news in every program. 

Tamar Archuadze: For example, France adopted a law according to which all buildings should have 

green roofs.   

Host: Are there other similar projects on national TV? 

Tinatin Khimshiashvili: Yes, there are a few. The Ecovision programs, which is the youth 

environmental series and there is Green Line which takes a more political stance.  Our program was 

about the environment we live in--how to create and take care of the environment we live in.  There 
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was a huge expression of interest by our viewers and we received phone calls asking to participate or 

join in our activities.  

Tamar Archuadze: Let me add--these topics reflect people’s everyday life—we gave useful advice, for 

instance saying that a refrigerator is more efficient when there is space around it. Or that a TV set 

should be unplugged to save energy.  There were many other tips for saving energy. 

Host: I would like to ask our guests what their interest is in this program. 

Giorgi Gurgenidze: I represent GBCG, a partner of the European analog organization. Our purpose is 

specific: the introduction of a local rating system, which is currently being done, to stimulate green 

building and ignite the interest of local developers and builders. Additionally, we aim to raise awareness 

for green building. Unfortunately, Georgia is behind more developed countries with regard to green 

building and we are trying to catch up. If we do not start today, we will have a huge gap in this field. 

Today the whole world is switching to green building, and there is a new phenomenon called ‘eco-

development’ because the developers started rejecting traditional construction and searching for new 

approaches. They have started paying more attention to ecology and to the impact on the environment.  

Tamar Archuadze: Historically we have green buildings. 

Girogi Gurgenidze: According to one of the criteria, green building values reconstruction more than 

construction of a new building, to avoid harming greenery and the ground surface. Using local green 

materials and secondary construction materials was practiced previously in Georgia.  In old times, 

dwellings were more environmentally friendly compared to now. Today there is a wide range of 

construction materials that may even be harmful to human health.  

Host: Ms. Nino, how interesting was the involvement in this program for you? 

Nino Lazashvili: It was very interesting for WI Georgia to participate in creation of the program. Our 

project is working on development of green building certification and a rating system. This process is 

managed by WI Georgia with the support of USAID through the Green Building Council Georgia. As far 

as we do not have any Georgian system, we use the European analog. As soon as we have Georgian 

one, we will be able to evaluate buildings under the Georgian system.  

Host: When will the Georgian system come into force and what are positive aspects of a green 

building? 

Nino Lazashvili: Regarding the Georgian rating and certification system, this is a long and complicated 

process; therefore the first draft will be ready only by the end of the year. Regarding green building, as 

our viewers have already learned, it is an ecologically friendly, energy efficient building that is not harmful 

for the environment and is economically profitable during the whole life cycle of the building: from 

design to exploitation.  

Host: Thank you very much for coming! I wish you success and I hope I will have a chance to announce 

a new season of the program Green Building again. Tamar, please repeat when the program will be re-

aired. 
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Tamar Archuadze:  The program will be part of an event organized by Tinatin Khimshiashvili and will 

take place in mid-May. Ms. Tina, please elaborate. 

Tinatinatin Khimshiashvili: Since our listeners have become involved, we began working to let them 

interact with the green environment.  Now we have decided to hold an International Forum called 

“Green Days in Georgia” on May 8th. With the support of the Georgian Academy of Arts, and foreign 

guests, we have invited an Italian landscape architect, Mario Boniccelli. The event will take place at 

ProCredit Bank’s office on Kazbegi Avenue in Tbilisi.  We will celebrate “Green Days” for the first time 

in Georgia, with British, Ukrainian, Russian, and Italian architects.   

Host: I wish you good luck and hope we will develop a culture of green building in Georgia! 
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CENN NETWORK: YOUTH ENERGY EFFICIENCY EVENT 
Source:   CENN Network 

Date:   April 27, 2015 

Title: Energy Efficiency is a Smart Choice’:  Youth Energy Efficiency Event 

Continues in Shida Kartli 

 
Gori school students took part in a Youth Energy Efficiency Event on April 24th, 2015. The USAID-

supported EC-LEDS Clean Energy Program empowers youth through training on energy efficiency and 

renewable energy technologies. The main objective was to involve youth in energy efficiency, 

contributing to climate change mitigation. 

The students were selected from the “Momavlis Taoba” (Future Generation) program in 13 partner 

schools from 10th to 12th grades in the Gori Municipality.  The program is funded by USAID and 

implemented by PH International and supported by the Ministry of Education and Science of Georgia 

(MES). 

 During the event, students learned “How to Save Energy” in a seminar presented by Professor Gia 

Arabidze, Dean of the Energy and Telecommunications Faculty at GTU.  This was followed by a contest 

entitled “Energy Efficiency is a Smart Choice” to demonstrate the knowledge and skills acquired at the 

seminar.  Mr. Arabidze spoke about the importance of energy efficiency, ways of saving energy, the 

energy audit, energy efficiency in residential sector, energy efficient technologies, simple tips to save 

energy at home, energy efficient appliances, renewable energy, energy efficient/renewable energy 

projects implemented with donor support, as well as energy efficiency and climate change. The winners 

were awarded medals, and all students received participation certificates. 

The event took place in the office of ‘Biliki”, a society founded in 1997 in Gori. Since then, it has 

implemented programs in child care, integration, professional skills development, and voluntary and 

training programs. Biliki is implementing the Momavlis Taoba Program in collaboration with USAID’s PH 

International, to improve school-based civic education to enhance civil society’s role in promoting 

transparent and accountable governance at the national and local levels. 

The EC-LEDS Clean Energy Program is supported by USAID and implemented by WI Georgia. Through 

this project, USAID supports Georgia’s efforts to increase climate change mitigation through energy 

efficiency and clean energy activities, and enable more responsible management and development of 

Georgia’s natural endowments. 
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ERTSULOVNEBA: GREEN ARCHITECTURE 
TV Channel:   Ertsulovneba 

Date:   May 7, 2015 

Title: Afternoon Show Shuadghe 

 

Host: We are back with interesting news. Our viewers have already learned about the program entitled 

Green Architecture, and they have a chance to watch it again on our channel. We hope that more 

people will re-think the topic of green architecture. As regards our topic of conversation, on May 8th 

and 9th ProCredit Bank will host the First International Forum Green Days in Georgia at its head office on 

Kazbegi Avenue. Let me introduce our guests:  

Professor Tinatin Khismshiashvili, President of the Georgian Association of Landscape Architects, is 

author and host of the program Green Architecture.  Thank you for coming! We also have Ms. Tamar 

Archuadze, Head of the Public Relations Department of Ertsulovneba and soon Producer of the 

program.  

Tinatin Khimshiashvili: Thank you for the invitation! First of all thanks to your channel for supporting 

the production of this program. This is the first such forum in Georgia, and we have never had this kind 

of professionals invited to our country. They were unaware of what is happening here with respect to 

green architecture and it reflects on our city--we have few green spaces. The program has caused public 

involvement and I have received phone calls asking to continue or repeat the program.  It was because 

of this feedback that I dared to invite the world to let them speak with our Georgian counterparts.  

Host: Which countries will be presented at the forum? 

Tinatin Khimshiashvili: In Europe, Italy is the leader in Green Architecture. The Georgian State 

Academy of Art has invited an Italian architect Mario Bonicelli, and I hope that the famous British 

architect Jonas Brook visits us. Our Ukrainian partners are already here.  

Host: You travel a lot and are on juries of contests around the world. How do you compare foreign 

countries with Georgia with regard to green architecture? 

Tinatin Khimshiashvili: Unfortunately, we green architects are few and scattered, while our program 

for Green Architecture has brought us together. I received lots of messages saying our colleagues will 

come tomorrow, and many are interested in green architecture. Everybody wants to live in a healthy 

environment and to have European standard greening.  I want to thank Tamar because she created this 

program with the support of the Archbishop. I am glad that Ertsulovneba became our partner and 

highlights green architecture.  

Tamar Archuadze: Let me greet our viewers! Our program has moved to academia and we provide 

information support to this event. Our TV station always supports such programs—we expect this 

forum will be the occasion to share information that is almost not available in our public.  

Host: How important is the involvement of the public in greening activities? 

Tamar Archuadze: Each of us should take care of the environment.  Each of us should try to get 

more information and stay updated. For example, we have learned from Green Architecture that in a 
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“green” hospital patients are discharged 3-5 days earlier than from ordinary buildings. Or, for example, 

there is a lower risk of allergies in ‘green’ kindergartens. I hope that the forum will be highlighted by 

media and the public will get more information on this topic.  

Tina Khimshiashvili: We are an association that knows what people are interested in; in other words, 

what the social order is and what the public wants to know about specific issues. That is the purpose of 

associations and forums. I want to take this possibility to thank the Georgian public for its interest in this 

topic and to mention the importance of the support from the USAID 

Host: Thank you for coming! We wish you success! Please remind our viewers when the program is 

aired. 

Tamar Archuadze: The TV Program Green Architecture will  re-run on Saturdays at 23:15 and will 

be repeated during the entire week on TV Channel Ertsulovneba.  

Host: Watch the program every Saturday! Goodbye!  
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ERTSULOVNEBA: GREEN DAYS IN GEORGIA 
TV Channel:   Ertsulovneba 

Date:   May 8, 2015 

Title: Siaxleni 

 

Green Days in Georgia – an international forum-- was held at the ProCredit Bank Head Office in Tbilisi 

with participants who discussed the topics of greening, energy efficiency, and urban environment. 

Participants also discussed world experiences in these fields, and according to the forum organizers the 

purpose of the event was to develop landscape architecture and raise public awareness. The forum was 

held by the Georgian State Academy of Arts and the Georgian Association of Landscape Architects 

(GALA). The event was attended by experts, NGOs, and institutions working in this field.  

“We are having the first International Forum Green Days in Georgia. We, the Association of Landscape 

Architects decided to hold this forum and invite landscape architects, energy efficiency experts, green 

architects from over the world to show that these issues are important for Georgia.” – Tinatin 

Khimshiashvili, President of GALA. 

“ProCredit Bank is hosting the Forum Green Days in Georgia. This forum is very important and a step 

forward for energy efficiency. We want to raise awareness about energy efficiency, and ProCredit Bank 

will support all such events in the future.” – Nato Bochorishvili, representative of ProCredit Bank 
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ART.EDU.GE: GREEN DAYS IN GEORGIA 
Source:   https://art.edu.ge 

Date:   May 8, 2015 

Title:   International Forum Green Days in Georgia 

 
Participants from Georgia, Italy, Russia, Ukraine, Poland, and other countries, leading specialists in 

Landscape, Greening, Energy Efficiency, Architecture and related fields will participate in the Forum.  

The aim is to share experiences with interested groups and familiarize them with ongoing processes in 

Georgia and Worldwide, on new developments in the field. The event will facilitate further relations 

with foreign colleagues and encourage future plans.  

An Italian Landscape Architect Mr. Mario Bonichelli, special guest of the forum invited by the Tbilisi 

Academy of Arts, will share his experience with the audience and students in the two-day forum.  He 

has implemented 500 projects worldwide, is author of articles and several books and is the founder of 

Architects Association in Bergamo in 2007, currently known as Bonichelli and Partners.     

Among invited guests are:  

Landscape Specialist – Elena Markitanova. She is author of several projects, and columnist in one of the 

popular St. Petersburg Journal of Landscape. She is involved in ongoing projects, activities and new 

initiatives. Along with Ukrainian and Russian invited guests, Elena will act as facilitator of a new topic – 

Modern Tendencies in the Fields of Landscape and Greening.  

Dimitri Stelmakh – Director, LLC Gulfstream, Ukraine 

Olena Kravecka- Founder of Garden Light Studio, Ukraine; Representative of Epstein-Design Outdoor 

lighting Germany, and Promosnastka Ltd/Ukraine  

The first day of the forum will be held at the premises of ProCredit Bank. The whole day will be 

dedicated to presentations by our invited guests and discussions. The second day of the forum will be 

held on May 9th at the Academy of Arts and lead by Mario Bonichelli, who will deliver a Master Class 

followed by discussions.  On the same day, several events will take place within the city.  The forum is 

open to all interested individuals.  Among partners and Supporters of the forum are:  Triumph-

Landscape, Tsavkisi Sakhli; USAID Georgia, GBCG, WIGeorgia, Graphic Design; and TV Channel 

Ertsulovneba. 

  

https://art.edu.ge/
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AMBEBI.GE: GREEN DAYS IN GEORGIA 
Source:   https://ambebi.ge 

Date:   May 11, 2015 

Title:   ProCredit Bank Hosts an International Forum  

 

On May 8th ProCredit Bank hosted the International Forum Green Days in Georgia at its Head Office, 

organized by the GALA.  GALA was founded in 2001 to develop and popularize landscape architecture 

and design.  The aim of the forum was to raise public awareness on landscape architecture, design, 

energy efficiency, and greening. The forum hosted guests from Russia, Italy, and Ukraine who shared 

their experience with Georgian colleagues.  Among these were Elena Markitantova from Russia, Maksim 

Tsarev from Ukraine and Mario Boniccelli from Italy.  A representative from the Eco Unit at ProCredit 

Bank spoke about the ongoing ecomanagement within the bank.  It is important for Georgia to hold such 

events and learn from foreign experience. Accordingly, ProCredit Bank will continue collaboration with 

such organizations. 

 

 

 

  

https://ambebi.ge/
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IPN.GE: GREEN DAYS IN GEORGIA 
Source:   https://ipn.ge 

Date:   May 11, 2015 

Title:   ProCredit Bank Hosted an International Forum  

 

On Friday, May 8th, ProCredit Bank hosted an International Forum Green Days in Georgia at its Head 

Office organized by the GALA, which was founded in 2001 with the purpose of developing and 

landscape architecture and design. 

The aim of the forum was to raise public awareness for landscape architecture, design, energy efficiency, 

and greening. The forum hosted guests from Russia, Italy, and Ukraine who shared their experience with 

Georgian colleagues.  Among these were Elena Markitantova from Russia, Maksim Tsarev from Ukraine 

and Mario Boniccelli from Italy.  A representative from the Eco Unit at ProCredit Bank spoke about the 

ongoing ecomanagement within the bank.  It is important for Georgia to hold such events and learn 

from foreign experience. ProCredit Bank will continue collaboration with such organizations.  

 

  

https://ipn.ge/
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TAMARASBLOGI.WORDPRESS.COM: ENERGY EFFICIENCY IS A SMART 

CHOICE 
Source:   https://tamarasblogi.wordpress.com 

Date:   May 12, 2015 

Title: Energy Efficiency is a Smart Choice  

 
On May 11th, I participated in the contest “Energy Efficiency is a Smart Choice”, held under the 

Momavlis Taoba (Future Generation) project and I won second place.  Young people from different 

communities took part in the contest and I think such activities are important, and hope that similar 

contests or events take place in the future. 
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CENN NETWORK: ENERGY EFFICIENCY IS A SMART CHOICE 
Source:   CENN Network 

Date:   May 13, 2015 

Title: Energy Efficiency is a Smart Choice: Youth Energy Efficiency Event 

Continues in Kakheti  
 
EC-LEDS continues its Youth Energy Efficiency Events in the outlying regions of Georgia. On May 11th 

students from Telavi Municipality schools took part in the Youth Energy Efficiency Event at the Telavi 

Civic Engagement Center. The USAID-supported EC-LEDS Clean Energy Program empowers youth 

through training in energy efficiency and renewable energy technologies. The main objective was to 

involve youth in energy efficiency, thus contributing to climate change mitigation.  

The students were selected from “Momavlis Taoba” (Future Generation) program partner schools from 

9th to 11th grades of Telavi Municipality in collaboration with the Telavi Center of Education, 

Development and Employment.  The mission of the center is to improve the social and economic 

conditions for youth, increase of their involvement in community activities and improvement of social 

and economic conditions in Kakheti region.  The “Momavlis Taoba” (MT) program, funded by USAID, is 

being implemented in Georgia by PH International and is supported by the Ministry of Education and 

Science of Georgia (MES). 

Students heard the presentation “How to Save Energy” given by the Dean of the Energy and 

Telecommunications Faculty at GTU, Professor Gia Arabidze. Professor Arabidze told them about the 

importance of energy efficiency, how to save energy, what an energy audit is, energy efficiency in the 

residential sector, energy efficient technologies, simple tips to save energy at home, energy efficient 

appliances, renewable energy, energy efficient/renewable energy projects implemented under donor 

support, as well as energy efficiency and climate change.  The seminar was followed by a contest entitled 

“Energy Efficiency is a Smart Choice” to demonstrate the EE skills acquired at the seminar. Winners 

were awarded medals, and all students were given participation certificates. 

The EC-LEDS Clean Energy Program is supported by USAID and implemented by WI Georgia. Through 

this project, USAID supports Georgia’s efforts to increase climate change mitigation through energy 

efficiency and clean energy activities, and enable more responsible management and development of 

Georgia’s natural resources. 

  

https://tamarasblogi.wordpress.com/


Enhancing Capacity for Low Emission Development Strategies (EC-LEDS) Clean Energy Program, Quarterly 
Progress Report (April 1, 2015 – June 30, 2015)  74 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  



Enhancing Capacity for Low Emission Development Strategies (EC-LEDS) Clean Energy Program, Quarterly 
Progress Report (April 1, 2015 – June 30, 2015)  75 
 

RIONI: THIRD ANNUAL INTERNATIONAL CONFERENCE, SUSTAINABLE 

ENERGY: CHALLENGES AND DEVELOPMENT PROSPECTS 
 

TV Channel:   Rioni  

Date:   June 18, 2015 

Program: News of the Day 

 
The Akaki Tsereteli State University (ATSU) in Kutaisi 

hosted the Third Annual International Conference, 

“Sustainable Energy: Challenges and Development 

Prospects” on June 18th.  Along with students and 

professors, the conference was attended by Tbilisi 

citizens.   

“This event promotes sustainable energy issues.  The EU 

Commission has announced a series of energy days, and 

today’s event is an integral part of that series.  Our 

scholars and professors discuss technical issues that will 

contribute to sustainable energy development in Georgia.  

Sustainable energy encompasses renewable energy and 

energy efficient technologies, which do not hinder 

citizens’ comfort, but rather minimize damages to the 

environment”, said Giorgi Abulashvili, EEC Director. 

“Today, not enough attention is paid to energy efficiency 

issues in Georgia, and production-related costs are 

higher than in Europe.  Energy saving and energy 

efficiency play an important role in the production cycle, 

and according to the EU initiative, energy savings must 

increase two-fold around the world within 15-30 years.  

Georgia must join this worldwide process,” said Merab 

Imeradze, Deputy Rector of ATSU. 

“International conferences on energy are rare in Georgia; Kutaisi is an exception.  The Editorial 

committee of this conference unites well-known scholars from Ukraine, USA, and Austria; and our 

doctoral students have a very good opportunity to present pertinent topics during the conference.  Step 

by step they will be prepared for their final goal, to obtain a Doctoral degree,” said Gia Arabidze, Dean 

of the Energy and Telecommunications Faculty, Georgian State University.   
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RIONI: SUSTAINABLE ENERGY DAY, KUTAISI 

 
TV Channel:   Rioni 

Date:   June 18, 2015 

Program: News of the Day 

 

A presentation of the proposed Energy Efficiency and 

Renewable Energy grant project took place at the Kutaisi 

Torpedo Sports Base during Sustainable Energy Day in Kutaisi. 

Specialists conducted an audit of the sports center, with the 

objective of installing solar outdoor lighting and solar water 

heating systems in the future.  

“We have proposed to install a solar outdoor lighting system 

and solar water heating system, which will significantly reduce 

our electricity expenses.  It will also help the Kutaisi 

Municipality fulfill its commitments under the COM to reduce 

CO2 emissions by 20%. Today, specialists from our Center 

began the energy audit of the buildings, and thus certain 

parameters for our future activities will be clarified,” said 

Giorgi Abulashvili, Director of EEC Georgia. 

 “Kutaisi has made the commitment to reduce CO2 emissions by 20% before 2020. Several activities 

were planned and one is coming to an end, equipping the Torpedo administrative building with an 

energy efficient water heating system.  Other projects have been submitted to the EU Commission that 

consider the larger scale projects, including the installation of an ecological lighting system in the city,  

creating green areas within the urban territory, and other projects to reduce emissions in the city” - 

Kote Kavtaradze, Kutaisi Vice Mayor.   

“This project will introduce energy efficient 

technologies, energy savings, and improved living 

conditions.  Water heating systems utilizing solar energy 

will be installed on site and the roof will be insulated to 

avoid building heat loss. USAID and BP are both 

partners in this project.”- Giorgi Giorgobiani, EC-LEDS 

Acting DCOP, WI. 

A friendly match was held between Torpedo Sports 

Club members and young players.  An EEC staff member 

shared information about the project to participants of 

the game and awarded certificates.    

“First of all, I want to thank the EEC for selecting 

our Base to implement this project. This is very 

important for us, considering the situation that 

Kutaisi Torpedo Sports now faces. Benefits from 

this project will mean we can significantly reduce 

expenses on gas and electricity, and if the project 

is completed we will access energy from renewable 

resources that will help the administration to 

improve conditions, which will also improve sport 

results. I would like to again thank all parties 

involved in this project!”- Ramaz Chkhikvadze, 

Torpedo Sports Base Manager. 
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MEGA TV: SUSTAINABLE ENERGY DAY, KUTAISI 
 

Source:   Mega TV 

Date:   June 18, 2015 

Program:  Headlines 

 

The introduction of renewable and energy efficient technologies took place at the Kutaisi Torpedo 

Sports Base on June 18, 2015. Plans include the installation of solar water heating systems, photovoltaic 

convertors, and thermal insulation of the center’s roof. The project is supported by EEC and USAID.  

 “The City of Kutaisi is committed to reducing CO2 emissions over the next two years. A pilot project 

has been proposed to install an energy efficient heating system in the Torpedo administrative building 

and on the base itself. Besides this project, we are cooperating closely with the EU to implement an 

efficient outdoor lighting system for the city, and to green urban areas.  With these and several other 

projects, we hope environmental conditions in Kutaisi will be improved.”- Kote Kavtaradze, Kutaisi Vice 

Mayor 

“The main goal of the project is to introduce energy efficient technologies on the Torpedo Sports 

training base and thus save energy and improve living and training conditions for youth and professional 

players.  We have allocated USD 50,000 for this project after it was selected by the EEC and the 

Municipality. This project will demonstrate the effectiveness of these technologies in Georgia in order to 

better promote them.”- Giorgi Giorgobiani, EC-LEDS Acting Deputy COP, WI. 

 

  

https://art.edu.ge/
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MEGA TV: SUSTAINABLE ENERGY: CHALLENGES AND DEVELOPMENT 

PROSPECTS CONFERENCE 
 

Source:   MegaTV 

Date:   June 19, 2015 

Program:  Headlines 

 
A scientific conference entitled “Sustainable Energy: Challenges and Development Prospects” opened at 

ATSU in Kutaisi, with the participation of university professors, students, and representatives of the 

private and business sectors.  The subject of the conference included challenges in the fields of energy 

efficiency and renewable energy, and their applications in Georgia. Discussions were carried out within 

six thematic working groups, within the framework of the Sustainable Energy Week.  The conference 

was supported by the EEC Georgia. 

“According to the EU Commission, the month of June is ‘Energy Days’, and all countries and cities that 

have joined the COM, or are willing to be associated with the EU Commission and EU itself, implement 

a series of activities in order to popularize modern technologies that have no to little impact on the 

environment. Georgia, and particularly Kutaisi, is a part of this process, and today Kutaisi hosts Energy 

Day.”- Giorgi Abulashvili, EEC Director.  

“Members of the academic world and the business sectors have been actively involved in this 

conference, and particularly our university, which is represented here by professors and students. This 

conference, dedicated to sustainable energy development opportunities and prospects in Georgia, is a 

very interesting possibility to get up-to-date information for our era and the challenges we face.”- Giorgi 

Ghavtadze, Rector of ATSU, Kutaisi. 
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NEWS PRESS: SUSTAINABLE ENERGY DAY, KUTAISI  
 

Source:   News Press 

Date:   June 19, 2015 

Title: Energy Efficient Heating System Will Be Installed at Torpedo Sport 

Base  

 

The Energy Efficiency and Renewable Energy project was presented during the Sustainable Energy Day in 

Kutaisi, where the Torpedo Sports Base hosted an amateur game between Torpedo club players and 

local youth.  The installation of eco-efficient systems at the Sports Base began today.  

“A number of clean energy technologies will be installed on the Torpedo Sports Base, which will mean 

they can reduce their energy expenses. Today we are announcing the beginning of this proposed 

project, financed by the USAID EC-LEDs Clean Energy Program”, said Giorgi Abulashvili, Director of 

EEC and Local Representative of the EU COM, of which Kutaisi is a COM member city.  

“The COM is a large-scale EU initiative uniting local and regional governments that voluntarily make a 

commitment to increase energy efficient and renewable energy resources within their jurisdiction. 

Signatories to the Covenant have a goal to reduce GHG emissions by 20% by the year 2020, thus 

contributing to sustainable, green economic development and the improvement of living conditions. One 

of the proposed projects is to install an energy efficient heating system at the Kutaisi Torpedo Sports 

Base.  In addition to this, we actively cooperate with the EU in Brussels on other projects, such as an 

ecological public lighting system and the creation of green areas within the city.”- Kutaisi Vice Mayor, 

Kote Kavtaradze.  The project should be completed within three weeks at the Sports Base, and it should 

be fully operational next year.   

https://ipn.ge/
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IMEDI: SUSTAINABLE ENERGY DAY 2015 

 
TV Channel:   Imedi 

Date:   June 22, 2015 

Program: Kronika 

 

Tbilisi City Hall organized the 2015 Sustainable Energy Days as part of EU Energy week and within the 

framework of the COM EU Programme. The event launch discussed Tbilisi’s SEAP and other related 

projects. The goal of the project is to inform and educate the public about the rational, efficient, and 

smart use of energy.   

“This initiative is very important; ensuring energy efficient technologies that result in the reduction of 

CO2 emissions will create a better living environment. I think that Tbilisi will become a role model for 

others.”- Irakli Lekvinidze, Vice Mayor, Tbilisi.  

  “The Action Plan includes conducting a complete inventory of emissions and hazardous gases as well 

as the identification of measures to mitigate climate change.”- Inga Pkhaladze, EC-LEDS Acting COP.   

 

  

https://tamarasblogi.wordpress.com/
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TBILISI.GOV/NEWS: SUSTAINABLE ENERGY DAYS 2015 

 
Source:   http://new.tbilisi.gov.ge/news/2705 

Date:   June 22, 2015 

Title: Conference “Sustainable Energy Days 2015” opens in Tbilisi 

 

The Rooms Hotel in Tbilisi hosted the Sustainable Energy Days 2015 Conference, organized by the 

Tbilisi City Hall. The event was opened by Vice Tbilisi Mayor Irakli Lekvinidze. He noted that the EU 

initiative was very important, “to ensure the development of energy efficient technologies that will result 

in the reduction of CO2 emissions.  This will eventually create a better living environment. I think, with 

this regard, Tbilisi will become a role model for other cities.”- Irakli Lekvinidze, Tbilisi Vice Mayor.  

The conference was attended by members of academia, energy, environment protection agencies, 

NGOs, the private sector, and local self-governance associations. Participants discussed the SEAP 

prepared under the EU COM’s framework, the nationwide expansion of the Covenant’s activities, and 

sustainable energy projects now in progress.  

Since signing the COM, Tbilisi City Hall will continue to conduct an annual Sustainable Energy Week. 

The conference is a source of public information on the advantages and opportunities of rational energy 

use.  

  

http://new.tbilisi.gov.ge/news/2705
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NEWS.GE: SUSTAINABLE ENERGY DAYS 2015 

 
Source:   news.ge 

Date:   June 22, 2015 

Title: “Sustainable Energy Days 2015” – The Conference opened in Tbilisi 

 

Rooms Hotel Tbilisi hosted a conference, Sustainable Energy Day 2015, organized by Tbilisi City Hall. 

The event was opened by Vice Tbilisi Mayor Mr. Irakli Lekvinidze. According to the Vice Mayor, this 

Conference is conducted within the EU-initiated Sustainable Energy Week.  He noted that the EU 

initiative was very important, “to ensure the development of energy efficient technologies that will result 

in the reduction of CO2 emissions.  This will eventually create a better living environment. I think, with 

this regard, Tbilisi will become a role model for other cities.”- Irakli Lekvinidze, Tbilisi Vice Mayor.  

The conference was attended by members of academia, energy and environment protection agencies, 

NGOs, the private sector and local self-governance associations. Participants discussed the Sustainable 

Energy Action Plan (SEAP) prepared under the EU Covenant of Mayors framework, the nationwide 

expansion of the Covenant’s activities, and sustainable energy projects now in progress.  Since signing 

the CoM, Tbilisi City Hall will continue to conduct an annual Sustainable Energy Week. The conference 

is a source of public information on the advantages and opportunities of rational energy use.  

  

http://new.tbilisi.gov.ge/news/2705
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IPRESS.GE: SUSTAINABLE ENERGY DAYS 2015 
Source:   ipress.ge 

Date:   June 22, 2015 

Title: “Sustainable Energy Days- 2015” – Conference is opened in Tbilisi 

 

The Rooms Hotel in Tbilisi hosted the Sustainable Energy Days 2015 Conference, organized by the 

Tbilisi City Hall. Vice Mayor of Tbilisi, Irakli Lekvinidze, opened the event. He noted that the EU 

initiative was very important, “to ensure the development of energy efficient technologies that will result 

in the reduction of CO2 emissions.  This will eventually create a better living environment. I think, with 

this regard, Tbilisi will become a role model for other cities.”- Irakli Lekvinidze, Tbilisi Vice Mayor.  

The conference was attended by members of academia, energy, environment protection agencies, 

NGOs, the private sector, and local self-governance associations. Participants discussed the SEAP 

prepared under the EU COM’s framework, the nationwide expansion of the Covenant’s activities, and 

sustainable energy projects now in progress.  

Since signing the COM, Tbilisi City Hall will continue to conduct an annual Sustainable Energy Week. 

The conference is a source of public information on the advantages and opportunities of rational energy 

use.  

  

http://new.tbilisi.gov.ge/news/2705
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CENN.ORG: STUDENT’S ARCHITECTURAL COMPETITION AND AWARD 

CEREMONY 
Source:   CENN.org 

Date:   June 30, 2015 

Title: Students Architectural Exhibition and Awards Ceremony 

 
On June 30, 2015, EEC Georgia organized and hosted an exhibition and award ceremony for a student 

architectural design competition at Tbilisi City Hall. This was the fourth year of the annual contest, 

whose goal was to identify architectural designs that best consider principles of sustainable development 

and green architecture.  

The contest was supported by Tbilisi City Hall, the Union of Architects of Georgia, (EC-LEDS) Clean 

Energy Program, The Architecture, Urban Planning and Design Faculty of Georgian Technical University, 

the Tbilisi State Academy of Arts, and Ilya State University. 

Every year since 2010, EEC has organized Georgian Sustainable Energy Week.  An exhibition was 

organized within the framework of Sustainable Energy Week-2015. The event aims to promote 

clean energy technologies by organizing conferences, exhibitions, sports contests, cultural activities, and 

recreational activities.  The competition and the award ceremony were held within the framework of a 

BP-Georgia-supported program “Renewable Energy and New Energy Efficiency Project”. 
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ESINFO.GE: SUSTAINABLE ENERGY WEEK, TBILISI CITY HALL EXHIBITION 
 

Source:   esinfo.ge 

Date:   June 30, 2015 

Title:   Today a Technological Exhibition will open at Tbilisi City Hall 

 

Tbilisi City Hall will host an exhibition organized within “Sustainable Energy Week”. The Opening 

ceremony will be attended by the Vice Mayor of Tbilisi, Irakli Lekvinadze and the exhibition will open at 

11:00, June 30th.  Energy efficient technologies produced by Georgian manufacturers and suppliers will be 

presented at the Technological Exhibition, open to the public.   

Also today, on the first floor of Tbilisi City Hall, the award ceremony for Student Architectural Projects 

winners will take place.  This contest selects the best architectural designs by students that reflect 

sustainable development and the principles of “Green Architecture”.  The contest was supported by the 

Tbilisi City Hall, the Georgian Union of Architects, USAID through Winrock’s EC-LEDS Clean Energy 

Program, the Architecture, Urban and Design faculty of Georgian Technical University, the Tbilisi 

Academy of Arts, and Ilia State University.  

“Sustainable Energy Week” in Georgia has taken place since 2009. This year the contest and ceremony 

were sponsored by BP-Georgia and its partners who operate gas and oil businesses, to promote the 

Renewable Energy and Energy Efficiency framework.    
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GDEPRESS.GE: SUSTAINABLE ENERGY WEEK, TBILISI CITY HALL 

EXHIBITION 

 
Source:   gdepress.ge 

Date:   June 30, 2015 

Title:   Technological Exhibition will be opened in Tbilisi City Hall 

 

Today on the second floor of the Tbilisi City Hall, a Technological Exhibition will open, within the 

European Sustainable Energy Week framework. The opening ceremony will be headed by the Vice 

Mayor of Tbilisi, Mr. Irakli Lekvinadze. Energy Efficient technologies produced by Georgian 

manufacturers and suppliers will be shown at this public exhibition.  

On the first floor, at 17:00, the Student Architectural Projects winners’ award ceremony will take place. 

According to information from Ministry of Economy and Sustainable Development, the aim of the 

contest was to select the architectural projects that best reflect the principles of sustainable 

development and ‘green’ architecture.   

 “Sustainable Energy Week” in Georgia has taken place since 2009 and within this format  different 

information and cultural-sports activities take place to promote clean energy transport and technologies.  

This year the contest and events were held within the new Renewable Energy and Energy Efficiency 

Project framework.    
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IPN.GE: SUSTAINABLE ENERGY WEEK, TBILISI CITY HALL EXHIBITION 

 
Source:   ipn.ge 

Date:   June 29, 2015 

Title: Technological Exhibition will open under Sustainable Energy Days  
  

Tomorrow, on the second floor of the Tbilisi City Hall, a Technological Exhibition will open within the 

European Sustainable Energy Week framework. The opening ceremony will be headed by the Vice 

Mayor of Tbilisi, Mr. Irakli Lekvinadze. Energy Efficient technologies produced by Georgian 

manufacturers and suppliers will be shown at this public exhibition.  

On the same day, on the first floor at 17:00, the Student Architectural projects winners’ award 

ceremony will take place, attended by Vice Mayor Irakli Lekvinadze.  According to information from the 

Ministry of Economy and Sustainable Development, the aim of the contest was to select the 

architectural projects that best reflect the principles of sustainable development and ‘Green’ 

architecture.   

The contest was supported by the Tbilisi City Hall, the Georgian Union of Architects, the USAID 

through WI’s EC-LEDS Clean Energy Program, the Architecture, Urban and Design faculty of Georgian 

Technical University, the Tbilisi Academy of Arts, and Ilia State University.  

“Sustainable Energy Week” in Georgia has taken place since 2009. This year the contest and ceremony 

were sponsored by BP-Georgia and its partners who operate gas and oil businesses, to promote the 

Renewable Energy and Energy Efficiency framework.    
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IPN.GE: SUSTAINABLE ENERGY WEEK 

 
Source:   ipn.ge 

Date:   June 30, 2015 

Title:   Sustainable Energy Day in Tbilisi 

 

Beginning on June 30, Tbilisi will host Sustainable Energy Week, with the following activities planned for 

the week: 

 On June 30, at 11:00, on the second floor of Tbilisi City Hall, a Technological Exhibition will 

open, until 17:00.  Address: 7 Zh. Shartava Street.  The Exhibition will be opened by Tbilisi City 

Vice Mayor Irakli Lekvinadze and supported by the EEC- Georgia with support from Tbilisi City 

Hall.  Energy Efficient technologies produced by Georgian manufacturers and suppliers will be on 

show at to the public.   

 Also on June 30, at 17:00, a Student Architectural Project winners’ award ceremony will take 

place, attended by Vice Mayor Irakli Lekvinadze. The aim of the contest was to create the best 

architectural projects that maximize the principles of sustainable development and Green 

Architecture principles.  

 The contest was supported by the Tbilisi City Hall, the Georgian Union of Architects, the 

USAID through WI’s EC-LEDS Clean Energy Program, the Architecture, Urban and Design 

faculty of Georgian Technical University, the Tbilisi Academy of Arts, and Ilia State University.  

 “Sustainable Energy Week” in Georgia has taken place since 2009. This year the contest and 

ceremony were sponsored by BP-Georgia and its partners who operate gas and oil businesses, 

to promote the Renewable Energy and Energy Efficiency framework.     
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Photo 19. (from left) Giorgi Gonglishvili (BP – 

Georgia), Professor Levan Beridze (GTU), 

Professor Gocha Mikiashvili (GTU), Irina Sulava 

(WI) and Tamar Benashvili, 

Student of GTU, Winner of EC-LEDS Special 

Nomination Best Green Design 2015 at Tbilisi 

City Hall 

 

 

Photo 18. Participants of Students’ Architectural Contest Best Coursework 2015 at Tbilisi City Hall 

Photo 20. (from left) Vice Mayor Irakli Lekvinadze, 

Giorgi Gongliashvili (BP-Georgia), Professor Levan 

Beridze (GTU), Professor Gocha Mikiashvili (GTU) 

and Giorgi Abulashvili (EEC) awarding students at 

Tbilisi City Hall 


